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PUBLIC WORKS DEPARTMENT 
CITY OF PORTSMOUTH 

680 Peverly Hill Road 
Portsmouth N.H. 03801 

(603) 427-1530 FAX (603) 427-1539 

January 9, 2008 

U.S . Environmental Protection Agency 

Region I 
One Congress Street, Suite 1100 (SEW) 

Boston, MA 02114-2023 
Attn: Joy Hilton 

Re: Administrative Order Docket No. 08-003 

Quarterly Report 2 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Orders No 07-016 dated August 1, 2007 and Administrative 

Orders No 08-003 dated November 9, 2007, the City of Portsmouth is submitting the 2nd 

quarterly report. The Administrative Order No 08-003 required: 

1. Wastewater Facilities Study of both CSO and Secondary Treatment Options: 

a. By November 1, 2007, begin work on Task 3 (Flow and Loads Forecasting) 

itemized in draft Wastewater Management Plan Scope of Work submitted to EPA 

on May 23,2007 

Work on Task 3 is on-going and is currently on schedule for April 16' 2008 

completion. 

b. By April 16, 2008, complete work on the City Task 3 summarizing the results 

itemized in draft Wastewater Management Plan Scope of Work submitted to EPA 

on May 23, 2007 

Work on Task 3 is on-going and is currently on schedule for April 16' 2008 

completion. 

c. By April16, 2008 begin work on Task 4 (Collection System Evaluation) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 

23 , 2007 

Pending completion of Task 3 
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CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

Ms. Joy Hilton 
January 9, 2008 

d. By October 17,2008 begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23 , 

2007 

Pending completion of Task 3 and 4. 

e From the date of receipt of this Order, work on Task 11 (Public and Regulatory 

Participation Program) and Task 12 (Project Management) itemized in draft 

Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

Work on Tasks 11 and 12 are on-going 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 

parameters not covered in Attachment A. It is the Permittee' s obligation to 

operate the treatment facilities in a manner so as to maximize removal efficiencies 

and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April 2005 Final CSO 

Long Term Control Plan in accordance with the following schedule: See attached 

updated Table 1 listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or require additional 

information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P.E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth 
DavidS. Allen, Deputy Director of Public Works 
Margaret Bastien, NHDES 
Suzanne Woodland, Assistant City Attorney 
Mark Allenwood, P.E., Weston and Sampson Engineers 
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Ms. Joy Hilton 
January 9, 2008 

TABLE 1 COMPLIANCE SCHEDULE CSO - LTCP PROJECTS 

Project Completion 

Planning Area I.D. Contract I.D. Project Start Date Date Status as of 10/31107 

bieeele ~ 4,ll,l~QQ;z ;z,ll,l~QQ9 Completed 

Lincoln 2A <I> 7/112008 111112010 Received Engineering 
Proposals and Selected 
Engineer. 

Lincoln 3 4/112009 7/112011 

Lincoln 3A 4/1/2010 7/1/2012 

:Q efth•io.,•ie~ T. TT. .T'\ l,ll,l~QlQ Completed 

Geoo b8Hfl #~ :Y:eaef Geestft~etiee l.llf~QQ9 Completed 

Court/State Court #3 11112008 111/2012 On-going 

Islington Islington # 1 Under Design 7/112009 On-going 

Islington Islington #2 7/1/2009 1/112012 

:Qeef .Stfeet P.S Yeaef Geesffiletiee ;z,q,l~QQ;z Completed 

Mechanic Street PS 11112009 4/112010 

Revisit 2005 LTCP 1/1/2008 7/112008 Initial discussion with 

Flow Monitoring consultants has been 
completed. Flow monitoring 
will be revisited as part of 
Task three to be completed by 
April16, 2008 

Table Notes: (I) In an effort to expedite sewer separation, project 2A has been incorporated into projects 3, 4, and 

5, these projects. Design of these projects is dependent upon available funds the intent is to design 

as one project if possible and bid out in phases. 



J oy : 

"Peter Rice" 
<phrice @pw .cityofportsmouth 
.com> 

04/30/2008 05:07 PM 

To Joy Hilton/R1/USEPA/US@EPA 

cc "Suzanne Woodland" 
<smwoodla@ch .cityofportsmouth .com> 

bee 

Subject Third Quarterly report 

Attached please find a copy of the 3rd quarterly report required by 

A . O. 08-003 as well a s Technical Memorandum 3 . Hard copy will follow in 

the ma il . 

Pleas e let me know you have received this e-mail . Thanks. 

Peter H. Rice , P.E . 
City of Portsmouth 
Department of Public Works 
Water and Sewer Engineer 
Phone: 603-766-1416 
Fax : 603-427-1539 

·~ ~ 
tm3df.pdf joyhiltonq3. pdf 



PUBLIC WORKS DEPARTMENT 

April 30, 2008 

U.S. Environmental Protection Agency 

Region I 
One Congress Street, Suite 1100 (SEW) 

Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH . 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 

Quarterly Report 3 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section ill, item 4, dated November 9, 

2007, the City of Portsmouth is submitting the third quarterly report. The Administrative Order 

required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 

a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

This requirement has been fulfilled 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 

Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

Attached please find a filzal draft of the Technical Memorandum for Task 3. The City 

believes this is a finished version, however, the City has not had an opportunity to 

perform a final review. The City will review this final draft and submit any minor 

changes by May 9, 2008 if necessary. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled 
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Page2 of3 
Ms. Joy Hilton 
April 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement is ott schedule to be started by the required date. 

e. From the date of receipt of this Order, work en Task 11 (Public and Regulatory 

Participation Program and Task 12 (Project Management) itemized in draft Wastewater 

Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This work is on-goittg, most recettt outreach activities ittclude: 

• Presentatio11 to City-wide neighborhood group, March 11, 2008 

• Quarterly Status report to City Council March 18, 2008 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 

parameters not covered in Attachment A. It is the Permittee's obligation to 

operate the treatment facilities in a manner so as to maximize removal efficiencies 

and effluent quality. 

The City is complying with this requiremettt. 

3. Combined Sewer Overflow Abatement Projects: 

The City shall implement CSO abatement projects defined in its April2005 Final CSO 

Long Term Control Plan in accordance with the following schedule: 

As a clarification the previous quarterly reports indicated contract 2 had been 

completed. While contract 2 has been completed, sewer separation "Area 2" had not 

been completed. We believe Administrative Order Docket No. 08-003 iiztended to mean 

"Area" when listing "Contract ID". The City is in compliance with the requirements 

as currently written in A dministrative Order Docket No. 08-003, however, we believe 

we will not meet the July 2009 schedule for project Area 2 completion. Prior to the 

next quarterly status report the City will prepare a revised schedule reflecting the 

contracts and project areas to clarify the confusing ttomenclature. In addition to 

providing an updated schedule and project area map, the City will combine the design 

of project areas 2, 2A, 3, and 3A. These projects will be designed as one project and 

bid out in phases. 

See updated Table 1 (attached) listing accomplishments. 

HIGHWAY WATER SEWER ENGINEERING 



Page 3 of3 
Ms. Joy Hilton 
April30,2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 

PUBLIC WORKS DEPARTMENT 

Please call me at 603-766-1416 if you have any additional questions or require additional 

information. 

Very truly yours, 

City of Portsmouth 

Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth 

Margaret Bastien, NHDES 
Suzanne Woodland, Assistant City Attorney 

Peter Goodwin, P.E., Weston and Sampson Engineers 

Mark Allenwood, P.E., Brown and Caldwell Engineers 

HIGHWAY WATER SEWER ENGINEERING 
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Lincoln 2A 7/112008 11/1/2010 

Lincoln 3 4/1/2009 7/1/2011 

Lincoln 3A 4/112010 7/1/2012 

On-going 



PUBLIC WORKS DEPARTMENT 

April 30, 2008 

U.S. Environmental Protection Agency 
Region I 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 

Quarterly Report 3 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 

2007, the City of Portsmouth is submitting the third quarterly report. The Administrative Order 

required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 

a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

This requirement has been fulfilled 

b. By Apri116, 2008, complete work on City's Task 3 summarizing the results in draft 

Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

Attached please find a final draft of the Technical Memorandum for Task 3. The City 

believes this is a finished version, however, the City has not had an opportunity to 

perform a final review. The City will review this final draft and submit any minor 

changes by May 9, 2008 if necessary. 

c. By Apri116, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Ms. Joy Hilton 
April 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This requirement is on schedule to be started by the required date. 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 

Participation Program and Task 12 (Project Management) itemized in draft Wastewater 

Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This work is on-going, most recent outreach activities include: 

• Presentation to City-wide neighborhood group, March 11, 2008 

• Quarterly Status report to City Council March 18, 2008 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 

parameters not covered in Attachment A. It is the Permittee's obligation to 

operate the treatment facilities in a manner so as to maximize removal efficiencies 

and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 

The City shall implement CSO abatement projects defmed in its April 2005 Final CSO 

Long Term Control Plan in accordance with the following schedule: 

As a clarification the previous quarterly reports indicated contract 2 had been 

completed. While contract 2 has been completed, sewer separation "Area 2" had not 

been completed. We believe Administrative Order Docket No. 08-003 intended to mean 

"Area" when listing "Contract ID". The City is in compliance with the requirements 

as currently written in Administrative Order Docket No. 08-003, however, we believe 

we will not meet the July 2009 schedule for project Area 2 completion. Prior to the 

next quarterly status report the City will prepare a revised schedule reflecting the 

contracts and project areas to clarify the confusing nomenclature. In addition to 

providing an updated schedule and project area map, the City will combine the design 

of project areas 2, 2A, 3, and 3A. These projects will be designed as one project and 

bid out in phases. 

See updated Table 1 (attached) listing accomplishments. 

HIGHWAY WATER SEWER ENGINEERING 
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Ms. Joy Hilton 
April 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

Please call me at 603-766-1416 if you have any additional questions or require additional 

information. 

Very truly yours, 

City of Portsmouth 

Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth 

Margaret Bastien, NHDES 
Suzanne Woodland, Assistant City Attorney 

Peter Goodwin, P.E., Weston and Sampson Engineers 

Mark Allenwood, P.E., Brown and Caldwell Engineers 

HIGHWAY WATER SEWER ENGINEERING 
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TABLEt 

Project Completion 
Plannin2 Area I.D. Contract I.D. Project Start Date Date Status as of 4/30/08 

Lincoln 2 4/1/2007 7/112009 Selected Underwood 
Engineers to perform design. 
Contract preparation is 
underway 

Lincoln 2A 7/112008 111112010 Selected Underwood 
Engineers to perform design. 
Contract preparation is 
underway 

Lincoln 3 4/112009 7/112011 Selected Underwood 
Engineers to perform design. 
Contract preparation is 
underway 

Lincoln 3A 4/1/2010 7/1/2012 Selected Underwood 
Engineers to perform design. 
Contract preparation is 
underway 

Befth,-..<ieiE T _ TT. ~ . T\. l,ll,i~QH) Completed 
GeHFt GeHft #~ Ynaef Genstmetien lll,l~QQ9 Completed 
Court/State Court #3 11112008 11112012 On-going 
Islington Islington # 1 Under Design 7/1/2009 On-going 
Islington Islington #2 711/2009 111/2012 

Mechanic Street PS 111/2009 4/112010 
Revisit 2005 LTCP 1/112008 7/112008 On-going 
Flow Monitoring 



.. 

"Peter Rice" 
<phrice@pw.cityofportsmouth 
.com> 

07/31/20081 0:04 AM 

To Joy Hilton/R1/USEPAIUS@EPA 

cc 

bee 

Subject Fourth Quarterly A.O. Report 

Attached please find a copy of the fourth quarterly report required by 

A.O. 08-003. Hard copy with attachments is in the mail. Please call if 

you have any questions. 

Peter H. Rice, P.E. 
City of Portsmouth 
Department of Public Works 
Water and Sewer Engineer 
Phone: 603-766-1416 
Fax : 603-427-1539 



"Peter Rice" 
<phrice@pw.cityofportsmouth 
.com> 

07/31/2008 10:05 AM 

To Joy Hilton/R1/USEPA/US@EPA 

cc 

bee 

Subject Attached Quarterly report 

Sorry, I forget to attach the report. 

Peter H. Rice, P.E. 
City of Portsmouth 
Department of Public Works 
Water and Sewer Engineer 
Phone: 603-766-1416 
Fax: 603-427-1539 

~ 
joy.pdf 



11o?7.o~ 

~-~c.IJ ~jloz 

PUBLIC WORKS DEPARTMENT 

July 29, 2008 

U.S. Environmental Protection Agency 
Region I 
One Congress Street, Suite 11 00 (SEW) 

Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 

(603) 427·1530 FAX (603) 427·1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 

Quarterly Report 4 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section ill, item 4, dated November 9, 

2007, the City of Portsmouth is submitting the fourth quarterly report. The Administrative Order 

required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 

a. By November 1 ,20()7, begin work on Task 3 (Flows and Loads Forecasting) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 SUilllllarizing the results in draft 

Wastewater Management Plan Scope ofW.ork submitted to EPA on May 23, 2007. 

This requirement has been fulfilled see attached final TM 3 memo. Final draft of TM 

3 was submitted as part of the April3ffh third quarterly report. 

c. By Apri116, 2008, begin work on Task4 (Collection System Evaluation) itemized in 

draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This requirement has started ahead of the scheduled date. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Ms. Joy Hilton 
July 29,2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This work is on-going, most recent outreach activities include: 
• Quarterly Status report to City Council June 2, 2008 
• City staff and project consultants held a meeting with interested environmental 

groups on July 18, 2008 to discuss potential wastewater treatment technologies. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 
b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatment facilities in a manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO 
Long Term Control Plan in accordance with th~ following schedule: 

The City is in compliance with the requirements as currently written in Administrative 
Order Docket No. 08-003, however, we believe we will not meet the July 2009 schedule 
for project Area 2 completion. As stated in the last quarterly status report the City will 
prepare a revised schedule reflecting the coiztrads and project areas to clarify the 
confusing nome_nclature. However, it is necessary to coJtJ.plete the design to define 
each projects' extent and phasing. The intent is to complete all the project areas listed 
in Administrative Order 08-003 within the overall July 2012 dead line. Attached is a 
map that shows the area_ included in the recently executed contract with UJZderwood 
Engineers. The area covered by this design includes an area comparable to those 
shown previously it~ the April 2005 Final CSO Long Term Control Pian project areas 
2, 2A, 3, and 3A. These projects will be designed as one project and bid out in phases. 

The construction of "Islington #1 "project has been delayed due to property acquisition 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at the corner of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously indicated 
his willingness to grant an easement. Prior to this easement issue the project was on 
schedule. to start construction in April of 2008. The City had advertised and had 
received contractor qualifications (see attached advertisement). 

HIGHWAY WATER SEWER ENGINEERING 
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Ms. Joy Hilton 
July 29, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City is currently evaluating alternatives including possible adjustment of the 

project design to shift the sewer and drain lines to the South side of Bartlett Street. 

The South side alternative also requires property acquisitions. The City has had an 

appraisal done. and is currently negotiating with the property owner. Exploratimt of 

alternatives will delay the completion date of this project beyond the July 2009 

deadline. The actual delay has not been determined. 

See updated Table 1 (attached) listing accomplishme11ts. 

Please call me at 603-766-1416. if you have any additional questions or require additional 

information. 

Very truly yours, 

City of Portsmouth 
.• ;I" 

·,~;: 
,r!.'~ • 

/.~~ r .... 
Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 

Margaret Bastien, NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 

Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 

Mark Allenwood, P.E., Brown and Caldwell Engineers,, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION I 

Privileged and Confidential 
Prepared in Anticipation of Litigation 

Attorney-Client Communication 
FOIA Exempt 

Memorandum . 

Date: 

Subj: 

From: 

Executive Summary · 
Administrative Order Docket No. 08-003 
City of Portsmouth, New Hampshire 

Joy Hiltor:-t 
~ngineer (918-1877) 

Michael Wagner 
· Senior Enforcement Counsel (918-1735) 

To: Susan Studlien, Director 

IYWBOL_ 

Office of Environmental Stewardship 

I. Type and Location of Facility 

The City .of Portsmouth, New Hampshire (the "Permittee" or "City") owns and operates a 
publicly-owned treatment_ works ("P01W") that includes a 4.8 million gallon per day 
("MGD") chemically-enhanced primary wastewater .treatment plant ("treatment plant"), · 
which treats wastewater from domestic, industrial and commercial sources. During dry 
weather, the treatment plant treats and discharges an average daily flow of 3.5 MGD of 
wastewater through a 0.6 meter diameter, single port outfall to the Piscataqua River. 
The wastewater collection system tributary to the treatment plant is a combined sewer 
system with four combined sewer overflow ("CSO") outfalls. Two CSO outfalls 
discharge to the Piscataqua River, and two to South MillPond. South Mill Pond flows 
into th~ Piscataqua River, which flows into the Atlantic Ocean. All three waterways are 
Class 8 waterways and navigable waters of the United States. 

1!. Nature and Environmental Significance of Violations 

--..·-··•·t···- ··········•······ 

OFFIClAL_ FILE COPY 



PUBLIC WORKS DEPARTMENT 

July 29, 2008 

U.S. Environmental Protection Agency 

Region I 
One Congress Street, Suite 1100 (SEW) 

Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 

Quarterly Report 4 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 

2007, the City of Portsmouth is submitting the fourth quarterly report. The Administrative Order 

required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 

a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

This requirement has been fulfilled. 

b. By Apri116, 2008, complete work on City' s Task 3 summarizing the results in draft 

Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled see attached final TM 3 memo. Final draft of TM 

3 was submitted as part of the April 3d" third quarterly report. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has started ahead of the scheduled date. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 



Page 2 of3 
Ms. Joy Hilton 
July 29, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 

Participation Program and Task 12 (Project Management) itemized in draft Wastewater 

Management Plan Scope of Work submitted to EPA on May 23,2007. 

This work is on-going, most recent outreach activities include: 

• Quarterly Status report to City Council June 2, 2008 

• City staff and project consultants held a meeting with interested environmental 

groups on July 18, 2008 to discuss potential wastewater treatment technologies. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 

parameters not covered in Attachment A. It is the Permittee's obligation to 

operate the treatment facilities in a manner so as to maximize removal efficiencies 

and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO 

Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative 

Order Docket No. 08-003, however, we believe we will not meet the July 2009 schedule 

for project Area 2 completion. As stated in the last quarterly status report the City will 

prepare a revised schedule reflecting the contracts and project areas to clarify the 

confusing nomenclature. However, it is necessary to complete the design to define 

each projects' extent and phasing. The intent is to complete all the project areas listed 

in Administrative Order 08-003 within the overall July 2012 dead line. Attached is a 

map that shows the area included in the recently executed contract with Underwood 

Engineers. The area covered by this design includes an area comparable to those 

shown previously in the April 2005 Final CSO Long Term Control Plan project areas 

2, 2A, 3, and 3A. These projects will be designed as one project and bid out in phases. 

The construction of "Islington #1 "project has been delayed due to property acquisition 

issues. During final preparation for bidding the property owner at the proposed 

jacking pit location at the corner of Islington and Bartlett Street refused to execute an 

easement to allow access to his property. The property owner had previously indicated 

his willingness to grant an easement. Prior to this easement issue the project was on 

schedule to start construction in April of 2008. The City had advertised and had 

received contractor qualifications (see attached advertisement). 

HIGHWAY WATER SEWER ENGINEERING 
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Ms. Joy Hilton 
July 29, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City is currently evaluating alternatives including possible adjustment of the 

project design to shift the sewer and drain lines to the South side of Bartlett Street. 

The South side alternative also requires property acquisitions. The City has had an 

appraisal done and is currently negotiating with the property owner. Exploration of 

alternatives will delay the completion date of this project beyond the July 2009 

deadline. The actual delay has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or reqmre additional 

information. 

Very truly yours, 

City of Portsmouth 

- ~ /{~ t:-'• 

Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 

Margaret Bastien, NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers , w/o enclosure 

Mark Allenwood, P.E. , Brown and Caldwell Engineers,, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



TABLEt 

Project Completion 

Plannin2 Area J.D. Contract J.D. Project Start Date Date Status as of 4130/08 

Lincoln 2 4/1/2007 7/ 112009 Contract has been executed 
and desi2n is underway. 

Lincoln 2A 7/1/2008 11 /112010 Contract has been executed 
and design is underway. 

Lincoln 3 4/112009 7/112011 Contract has been executed 
and design is underway. 

Lincoln 3A 4/112010 7/1/2012 Contract has been executed 
and desi2n is underway. 

BeFthwiek 
y _ TT. ,l , T'\ . lflf~()lQ Completed 

GooFt GeHft #'l tffidef Genstmetien l,ll,l~QQ9 Completed 

Court/State Court #3 11112008 111/2012 On-going 

Islington Islington #1 Under Design 7/ 112009 Easement issues have delayed 
start of construction. 

Islington Islington #2 7/112009 111/2012 

Mechanic Street PS 11112009 4/112010 

Revisit 2005 LTCP 1/112008 7/ 112008 On-going 

Flow Monitoring 



TABLEl 

Project Completion 

Planning Area I.D. Contract I.D. Pro.iect Start Date Date Status as of 4/30/08 

Lincoln 2 4/1 /2007 7/ 1/2009 Contract has been executed 
and design is underway. 

Lincoln 2A 7/1/2008 11/1/2010 Contract has been executed 
and design is underway. 

Lincoln 3 4/ 1/2009 7/ 1/2011 Contract has been executed 
and design is underway. 

Lincoln 3A 4/ 1/2010 7/ 1/2012 Contract has been executed 
and design is underway . 

B eft£p,•,<iek T. TT. . T\ . lfl,l~QlQ Completed 

Gooi=t Gem:t#~ Yaeef GeastfHetiea lfl,l~QQ9 Completed 

Court/State Court#3 1/1/2008 1/ 1/2012 On-going 

Islington Islington #1 Under Design 7/ 1/2009 Easement issues have delayed 
start of construction. 

Islington Islington #2 7/ 1/2009 111/2012 

Mechanic Street PS 111/2009 4/ 1/2010 

Revisit 2005 LTCP 1/ 1/2008 7/ 1/2008 On-going 

Flow Monitoring 
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m•dto ttim • bu or. h~tnmq 
m;i ~ the HX•H.'Ttll COII~>n·:uo 
zn:..a~d 

C.olluJ' ;_.,od tbt! -api>~N:'I, 
Ill'!. I.Aebe.rmetn uil\;o~;ne,.. 
tu worl ac:tllW f14!1Y lwi:'<>t"' 
•bil-: Q"lllDe tk'\t "Jot. and I 
durn •'loCll't" l>tt ('\:ei'Y a ~m I h 
h:.~tl'lmllrllnl(OT't".~•.ll'l''• 
h:n· Hr.h JX)LtNJn 011 th(' •\a:'• 

C\lllu~a.'\d~ht-nn:uth<~Vt 
!ol\,'<!11 a du:;(> rcl;tbuo..:~•I' 
\lllk! ll'r.~Jlf 05 tltt Jl-Hblt
)Md SKu ,1)' '-ild (..cW1'1l· 
t'll(!nl ,\!!,nn Cnrr:.mmCf' :.nd 
on f~•·!'Uithn!J tn~ to '\..--nth 
t\..1:1 tl.tll' lhi' ~hd:l' ~:>t 

- ktiol}. I~ rt'l.tJ<ioaibll 
WfOlJIOfOIU".-c.n.t>Jil~lb• 

<u on lia- ccnn uun.e,• J...~b.,r, 
flllll .;,<i)d 't.'ltl.mMt1y. ~t Vc: 
di. tt~p.-d a i.l)t of !mst ~ 

Al'kr t'Cl11!R ~'-~ktot.i h No 
llws fnr b11 Jlll.l'pCM, l.J.rher· 
our: lllau.otmced 1n Arr11 lM' 
\\ould t'Uit\nre beT Hi' b:.:c 
~o-;IJ(;f: Jw.:.c·d mo n;.·,- k1 br1 
'IUJI~>fl!;lU ttllla.>1f,~.J CH!Jo 
.li\Cii.l\\t;tstiuti(>t.o IH 

for~~ pa~t kca. not1n· t!tat \1.-t' puhhEht"d? [ " :.: •. , ,. •. N!~c~s 

letlll NottCIJ 
Cll"r or "'O"TSM OUTli ff(W HAMJ>stt~E 

AOVER11SEMEUT fOR 
I'R[.Q\JAUnc.An ON Of CO~I.CTOI'IS 

BARTl.[TT ARt:A S twm IMI'ROVtM(NTS 
!;(·pr~••'' kl7i•tl PRt--!lUAUittAlk.lrJ S~/l.llMU\T~ lm "• 
't-n~orrv.li<'l••ll~wiiiJ.,u .. 
tt'lVf'fl t'} .dftl.~w...RtbltJtnP\6\.a: •I t~•l, f.lu:b.Uits,PitJl'Jl."Uttiill 
.,~,.,' POI!M ''L"'· ~IT,,_..,) Q!"'J.1maaa,%LZ2Ql. ~ ..... Wtd H'I>;:! .,..;W 
(4)n:.rr"'' :oc.~ ~~ slth•n-<.: ur~· :rf· !flltO•<I 'r•iA~ lfll~ a,..U tl(>r,., 
f.I~·W")' -~~:!>~Of~"" .... "''·""'"'' mfi.Ott!O•Md.Q•p,I1 .. M!)"Me 
TTl' ,l'"J'"I ,, f(.!<olo<.J 101 thor._"' !\II', o• tiltO i••tkll !.t·1,.~ ••~U t-
Ur.g-'1\"1 ~l,..f ·;~t'fur"JQn CP/1\ltLI'{tl•" l S I"'Jt,lo•fV"' tf'l '-~•t' ~ 
~·ril ;:~ lht •<~t o;1•M f. "''~~~~··.,! -.-• 1,..,,.. '"' !"3 •"·l 

f-4 "~' llit '\. 
1 If.,, .... In ;.'1' .:.,r...,,._~ ·" ~:J·I t., (.,.. "'lliLr..~ ;;.._: ..:

"'"''0~ ,.,,.l O.t~ hN...-1 11n<'f.r:;t f I; (;TAr'; f~,<Nh !fl..l~• rd 
h . ..h:t•l~o.•o..r~ ... ,~t, .. ;.pif\-

') n ... cu, .... ~bofl'l"l',..t<~J.I•I'w prroo.,...,.f, lr~··"'"' 
F;('m;.rlt'llt'n ot !nil p .... -q~lt!.:II'Or, p-.1W\l Ito f>f' f'h{j:~ 
ln Mlt.fT\11 b~J pr.,.....,..JI'-. t.l •n~ .. •tdlo.lollho hr'Yl:'l, 
N•"""lh':1" I>' ro•porttl""~ otou.·~•IJ 1T1 u·Ud••oo MUSl 
1£ PRf.QUAU R m Ot\l.,. P'',..tl'-i<ll·l\•11 ~l•N•-•· tnr" w I! IJO' 
'T"olltotll·)l>!(f 

l -,,.c".,,...."'t\lbth•r·u•.t.-.r• "''"'" .,,, 
~utld'.r.-l'n" 'll•owm•ntl. f"' lt(•''l ttl)',.,. .. 
wl.I.JI'!"-111 or ., .. ~..,..'"· <C w .. fiii'"Y m!·J•"''I'lY .;n 
rl.'tem.rt~ ............ w Cl'lrt IC' t..U..• ~r Kl•"'"l'•~' ,, 

r'.l!V \.k "' Q:ll.C' IQ doc t .. ll •T•Idlllil Ofl ' ld:,; !i 
Cor.o+l of :f,, Pr,.-q;.;Nif"-•ll;c-.,. ~T.ollo·f1W'1'11~ may t. .. "'tor. ,,..,. 

11om the C11y P..ni·••~O.,~Mn~"'· C•ry tt.-.•1. ~ .l<lf't•ros/Jo.""•"t.u 
Port.amouth, h.w HIL"'!V'h••O t1J1~:1-4(il'/ iOOS4Jl0-7m1 

llhrt .. "" <.M' '"' th• P1•·~uat<locaoon SW-t• rrot.n.l 11:1.11 n:Qa.ctt~o 
lur n1e!<hrt do~U!T'.,I'II• W111 be.$1'\lps--d h'r r•!J'.IIar UPS gn:n.!"ri 

fit• t'n~ ... ~uill•fiUJIJrn SC.Wfl"ot"l n .. y C.... lklmuw..f ~ '"' •ntk.--
'"9 ,.,(";Jl>ol''\ 011.-rte of u-~_, i:• o·rMr" 1~.c • }'; V>tvYW'n 
M•M Umt \. Pott•molith. NH W~l"""l~ Otfto., tot P.,t;t;t \ ......,.lUI 
A.v,.·ty .,_.II ~CArt PM"tr-ou:l"! tiH WIIJl PvHro-.-.nq O...~rtmt:o"l 

1 J-,od·n• "*'t;n..JC, f'Qra'T.';;urt. 1',)1 1):1~1. 0'h."t o' ~"''' !A• 
bOt• 'i.!m.'TI,)r-1 a' NH · /14 Chc'I11'1WI St .. M~nri,..••c;, '• H 1:310-4 
Ofr~<."' ef A·~lllotJ G .. t'..-14JI Cor lho1.'1oh o' NJ.t .a!! Grindvww 
1\(!w.l P:n••'•· N"f Cl:Jlt4, ";H~ of On i<J" f;.t·Wrt'lt • A\i 'l,.d S1'""~ 
N'lert.donw• NH C31:ll 

Fol>tlll\t>r rtlo Cny "~'~' 11>1" f.,w.nrnr .,.,tjj,.. '"11' "'"" t..lr h>r full f'•' 
PI nut/ Nh Ql ftw ltll~rnents Ollla<l i'd J•om tny ~'tiUr\1< Alll.th>!W 
~Of'l· <If oi 0'¥ lh thf [•fiJJ·•~III"" d fn' j'rt' •p~l !ir ~~~ .. n JWIR'll·ll' 
s'ld bfd p1cpou1'.,. ,,.. rHo-Ofl.,!.dl~ c.t 1~ Cot·w-..-ac: 

No\4) P•e·QUoJ'•"<~tlfOO ~•·tt...,ttttJtt """ tM ~::nnc:d 111 .w.~1.-. 
•r·v!tlor- ••11...,.•••ilo ~hul9 ~-"''"""" ~·t~ f"ttl'l , 
, ......... :.. ......... J.A.:.-..""''""' ,._..,~)f\:.tl 
.,If.~ HI" ll " 1~ t ( 

S.:\:"'• • JJ;d:.:. --~~tJI. • a· 
&;-t.t:>l·~ td om adJri-;t$ .,.·~"' 

l
l~lt, Vt;ur ~.-b.bvry i1'10 o;;.n~ 

1\l)~rQ C:\1' t>o: -A'"Il 

Please emautrtem to 
obfiS9 M K Ns1ftllf\t.CO'" 

lf'JaiNcmct 
loW!'! ot Fpptf'lt Nle" Ham<Jhtnt 

~up.,r.r , ~,. .• ()I~ .. ~"-·t;,i'~f ""''~ IH •r ...,. on Sllunl•l". o .. 
Ct'T>IJI'I2'!' ~\!l.i(. ~~~~1'."1 '1 .('(11"' &n.J 11· ,\. o!J•T1 1\..tJ:t:cnJ 6-nd 

~vtr.r~ •o:o• • 
(,>t .tf .. ..-~-.,, 
.,,. ... l--tnl.r..r• 
~ ..,,c,.,J1hcr 

Lepl tft.I-
HISTnfnC CISTlQCT COMMriSlON 

CITY OF' P'ORfl.Movnt NEW HAMPStU!U 

1& P 11 14 

~'CliCl 1! HfPUl~ Gllif.N 1"~1 Jh.. Hl~l!'"o 0••tnc:1 Cnm~ ... 
.,.,~ "''!lto ... kJ b.<llf:....dtOJ.tJ~Wl..IIJ.a.W..JJiu.;:;.._j_Ub!lt..w..i.l..i.JiJ,o_:J. 
:.ci~tt:.:JaH .. trnuuy? 2~"illJ ' 'iQ{J(!m ·oJtueFJiuD.~ 
tth·v c.'""_.,, cna""t'"r Mun:oaa· c~m1 ·1t" 1 Jvr.' m,Aunu• 
P" ;hlt'. Ht--'Jl:fN~S 
' F't>q•rn o.1f ~••q'-'" Q Bo>ltt>'1, DWI"'tfl, •• tf,..._. O.ut't.l, »p
r•'•ro~.,~ ktl l·r<'t"'lt?)' \('Uloid • t '"..::iS ll•eh!'f l"tld 5tr .. •t. w,.,,,,.. 
P••m,,u..,. ;~ 1•quw."'""''"' .Jl!"w•.tt.,·ea '""r:v:=:oO"'ti'IO en r-~:-o.t 
f'Q •I•UL'IWI! 11~ W""l)"l t.J -•~ Pf'' ._,}ant; O' 1.~ on the f't..ni'•AIJ 

:n.u•Hn<rr•L S(O'..! ~~·#Ud"T', •t IJIOo\P\Ufl AU':U.') t ;tf,;,-. lf.>1J ·~ lt:il 
"1 ,..n,f kor\ ,..,tf,.:oo 1~- ~ f.',.,,-'1 ;;,.,,_.,iH J,l': ('~u . ..- a,..;f Ho~t''lo.l, A 
V.S1••t• 
7 Pl. dt>Uf\ r•f ~t-r S S:'ti""J.l, 0\'\r'l,.~,to• vro~rO"f' h c.•tvJ a· 
l.1lJ 21'- Sou{h SUltlt. wt'tt<-.IT! ~l....,illi!OIJ If r1~1t11d 10 lAo"" 
l<t.ten"'' 1&' 1'-....,tt~l 10 I-" •~ J,.lf~ tlru<;i'-'f'l ~~~~ '\'lntiQW'II 

~d "U •·1•1 !ohu •t '110 ~vlh 51rt'"'l ;tr'l(f "''T'O'>'f1 d~"'· r.·t"'' 
hQul"' w'"""""'· •·~11!1•; "'"rod-:>~ •t !72 ~:.~r:a Sl""'ti u f.Aol 
rl.)t·l 0"' 1:1' tn tl\- PbfiTIIrl':'l 0.N!ln';oot\ l S~•O pt'fl~n, 11 ai"·<'Nm 

"n A1...,,.,..1 PJ.,, .,, "~ l '" ' ·'"'" lo-u •nhat't tt•• S· .. ~ A-.... 
Jr...,~·IJ •r.J lt.-.i4r .. Al)II<U•~ts 

3 Pe\1~"'" c.f Q-,-" ... tliO Rul hDHI, Llt owrwr Icc pr("MfiY 
IO<.i.W 1 II JJ s~ Sltrll. •'"'-'«•A ,..,I"USJ•Qf'l t1l '&-UIJH't'd "' 
llotNnl"'lflfO:"-&o'Jl;l"ft>tfi JI'\11.11:- '"V"IhKt<Jnll;~lltltOn 
til 1 ~'~•"kk•!l'liof uO•« •• ""' !'>l:al\t Of! N.. 1,-, dw: Fia•ming O.p)•l
,....,1 S.ic: •''"f'tl'tr •• ~~~('If ........ I'll ~en ~~ 114 l"l li'J 
•ndt ... •wnt··ntt .. C~Mtroli6~J<;"r"'t•A. ht~~;t..,•..- A aM~-r-wn 
Vv•HI.Ivllo.\.tl••'i" 
' Plti~~-on d !1•·~« B•t'iu tnl~'~"''" Ll(.; (l"'"'f'l"'r •~~o~.• ~"1 
::'·""''•· orl,h·;~f">t. f.Jr tt<-,oorly lo;..ot.,,l 11 21 O:anotrl &trtc\,. 
"'''"''-'!" 1-M-'r"Vt.\.Vr 111 n.- 1·-tr.l Jr, .t~lltWo .. ..,,,.,.o, ,,.n·.v;u'o"" 
Ul •'• •••al"'w .. u..-,1,.•• :l"'»t•ll r•t,•LI•'·Io· .,..,.,.,WI•-.,... pt,.,,. 
"n 1t~o, il'lt'l~ lo'l.tr•'l n·r V•~~r'IT'IIr'lL S•tO ;.t®l'll" 1!. ~·~on 
.t.i-.. ._,., fie:- 1Ci7 o:. lot ..... ,,.,,~ .. w•!i'l'" ''Ml C9"'.:1AI ~~~· 
~ • .,, H•"'·"'''' A o .• "· :'-

~· ... ;m,·tVI Ct- f•"' A"•~IJI<\1 tt:wil<h ~ IJ'!•:>~oo'l>., 
J"#t•l'l,. l;P l:i'~-4 



:::-ucc c .. "):;,c-.,1{ .f:lY MCRt';I:,:r~ To \\'J-_;LLS 
F'A.r<GO HO'\fE MORTGAGE, INC. 

By Its ATtorneys, 
HAf{MON U\W 01'1<1CF'.S, P.C. 

.; Lui bt- un fJI'-Ui Ql I.Hnu 1 

etlng Estates. SulxhVisiot 
}''!lust, NH Ht. 28, Altot 
: • prepared by Doutct . 

t. 22. 2001 through =1st 
;()/02 and !l'<·orded m rlJe B< 
:gisrry of Deeds as Plan lA< 
:matter ·subdi>1slon Plan·; 
-IER V.TIH and subje<.t to 1 
l'rotecUt'e Cove11ants. Cond 
J<tlons l'e<:orded in >aid ~ 
789 f'agto 879. 

(U 

ISO Callfo1111a Stret-t 
Newton, MA 02458 

(603) 669-7963 
200707-1740- BW Oct'. 26: Jan. 2, 9) 

Legal Notice / 
~F PORTsMOlJTH--::._ -

HAMPslflRF; ' "'"'W 
ADVERTisEMENT FoR 

l'RE-QUALlFzCATION OF 
CONTRACTORS 

HER IVID-1 thc:- light to Ul 
s, m common wtth olhiTS en 
n :r the private roadways. M, 
J PhCdSant Lane. as shown 
saJd Subdlvi:slon Plan untU 

1e Town of Alton accept..> :;aJd r 
>uhlir roads. 

BARTLETT AREA SEWER 
.Dio>ROVEMEJVTs 

S.:pardte sealed PREguALJrrcAnoN 
ST,\TI:Mt:NTs for the <:onstrucbon o[ 
Bartlett Areas SeWer Improvements WlU 
I:J<, nx:~Jt·ed by the Clty ot PortSJUouth at 
the Purchasing DePIIrttneat unw 3:00 
P.ll(. fLocal 7lme) on Jll!luary 25. 2008. 
The work mcludes construction of sJ~~-~ 
undc:-r lh(· raJ!road tracks (lack and bore), 
sanumy sewers . .stonn seWen;, water maJns 
and appunenances. 1l1e proJect l' located 
In the 11Linlty of the Rart!t-tt Street ancl ls
lln!(lon Street interse-ction. C'.onstrucUon Is 
C"Jlt"rted to sian m AprU 20011. n

1
p antJCJ

palf-d construction Cost is be~ $3 and $4 MUIJon 

!. Project may be funrk-d m pan by the 
NHDES Slate RevolVIng Loan Ftmd aria/or 
EPA STAG funds Slate and F'edcral proV!•ions apply. 

2. The City W1U be,gm the bidding PI"Oet>ss 
follo"'1ng mmplctJon oJ the prequalltlcauon 
))el1od To be eiJIU/Jie to subout bid propos. 
als. aU indl\1duals. llnns. partn~rshtps o

1 c.orporauons hueresroo I1J bldr!tng AfUST 
BE PRE-QuALIFIED. Only rre-quaJitk'd conrrac10rs WIU be lnliied to bid 

3. The City resetw.s the nght to rejttt any 
or all prequaJIJlcmlon statements. to aCCept 
any PtequaJJJkation statement. to Wall-e any 
lnformaJity Dil <rarements recetvc.:l. and w 
take any acuon that II may deem to be 111 ti•e bestlnt~rest of the City 

Copies of th~ Prequ.iJIJlcattoil Statements 
may be ohtaJnrd frotn the Cl(y Purcha~ing 
Dt-rartment. Cllv HaU, I Junktns Avenue. 
Portsmoutil, New HampshJre 03801-4012 (603-610-7227). 

There Is no cost for th~ Prequallfica 
t:lon St..-u.~m ... nl All rt'quests for nJllllP<J 
dO<.·umeots W1ll be shipped by regular UPs lll'Ound. 

TI1e Prequalltlcauon Statement may be 
~Yamlncd at the JoUowtng locauoru.: Otllcc 
of Underwood Engineers. Inc - 25 Vau!Jhan 
MaU, UnJt 1, l'brtsmouth. NH 03801-40!2 
Ol!lce of Public Works - l'cl.ttly HJD Road' 
Portsmouth. NH 03801. Purellasmg De.' 
varun.-nt - 1 Junkins Avenue. Portsroouth 
NH 038() I . Offlce of Cunstru~uon Summary 
ol NH- 734 Ches111m St. Manchester NH 
03104, Otllce of Associated Genera} Con
tractors of NH - 48 Gmn<f>1<1v Road Bow 
NH 03304. Ofiice of Dodg,. Report, ·_ 880 
2nd Street, Mand!r.str.r. NH 03! 02 

!\e1tber the City nor tile Ell.l!lllecr WlU 
be responsible for Iilli or paruaJ sets of the 
Stalemrnts obtamect froni any source All 
cosrs aSSOciated w1tl • the prej)aratjoo of the 
pr"'-lUallllcatJon statement and bJd propos.. 
als are the responsil)/lJiy of tht- Contractor 

Note; PrequaliJlcarJon statements must 
be SUbmltt..,l In S<"ale<i envelopes adctrt"Ssed 
to Purchasing DePArtment, Ctty lfall, 1 
JunJonsAvenue, Portsmoutl:J. N.!i 03801 IUL-Dec. 26) . 

:cr TO any easements of re 
:a.semems, rond!Uor" and rc.~ 
J\\11 and noted on SaJI"I Subdni 

.ng and intending to dr,;cn!Jc 
rt>ITJises t'Oill'ryed io Murtgag, 
from Robrrt E. Caler and Llnd; 

•d recorded in lh<" Belknap Cou 
of Dcros unmedtart:ly pnor h~re 

The descrtptlon ol ti1e prep( 
'CI in the mortgage shall tomrol 
1t of an error ln tlr!~ pubiltaUon. 

F'or Mongagors· nue ,.,.., dt 
lum· 20. 2006. rerordrd in Bo 
Page 203 With the Belknap Cour 
JOf~. 

NOTICE 
5UANT TO NEW HAMPsHlH£ '* 
, YOU ARE HEREBY NOT!n!£ 
YOU HAVE A RIGHT TO PrnrJo 
JPER!OR COURT f'OR TilE COUNJ 
JCH TilE MORI'GAGED PREMISE 

nuATED. WITH SER\ 1CE UPON lli 
GAGEE. AND UPOI\ SUCH BOND A 
.:OURT l\1AY REQUIRE TO £NJOII 
CHEDULED F'ORECLOSURE SALE 
Propenv will tx, sold subject to aJ 

.1 real estate ta'«"S and au ower lkm 
ncumhranccs, which may be CJ!tJtli'C 
t:ffience 0\"er the Mong;ljje. Notwub
mg any t1Ue lnfonnatton com-lined Ul 
JoUce. !be Mortgagee exvressly dls
s any n:-prescnlahons as to U1e slate 
title to the Property Involved as of the 

of tlte nolle.- of tl:Je date ol sale, The 
.rty to be sold at U1~ sale 1.> "AS IS 
RErs·. 

'TERMS OF SALE 
deposl( of Five Thousand ($5,000 00) 
trs In the fonn of a cen:t/led chec.k. 
• treasurer's check or oU1cr cht:t;k sat
tory to Mortgagee·s attorney w:tll be re
'CI to be deh~red at or before Ult> time a 
s offered. The successful bldder(sJ will 

equtre<l to o.ecute a PW"ctJase and sale 
cment Immediately afler thc:- close of U~e 
ling. The balanL-e of the purchase price 
U be paJd Within thirty (30) days h-om 
sale elate In the form of a crrrltled chrck 

.k treasurer's check or oth<'r check satts
Oly to MDitJlagee's attorney. Tile Mort
~ reserves the right to bJd al thr sale, 
-..ject any and aU btd~. to connnue U1c 
e and to amend U1e tenus of the sale by 
tten or oral annourn:onenr made I:J<,fore 
Jurtng tlu: foreclosure ,aJe. 
Jared at PaMucket. Rhode ~ld. on !X·
nbcr 18.2007 

ResldentJa} Ftmcling C-ompany, LLC 
By its Attorney. 

J .. sslca Roclgn-, Esqutre 
Sltechtn1an 11:U.__,.h, c:-. ......... _ ..-" r 

l 



"Peter Rice" 
<phrice@pw.cityofportsmouth 
.com> 

11/03/2008 07:44AM 

To "Peg Bastien" <mbastien@des.state.nh.us>, Joy 
Hilton/R1/USEPNUS@EPA 

cc 

bee 

Subject Re: Quarterly Report 

See attached advertisement for pre-qualifications . 

Peter H. Rice, P . E. 
City of Portsmouth 
Department of Public Works 
Water and Sewer -Engineer 
Phone: 603-766-1416 
Fax: 603-427-1539 

>>> <Hilton.Joy®epamail . epa.gov> 10/31/2008 7:41AM >>> 
Peter-

Please send the attachment. 

Thank you . 

Joy Hilton, Engineer 
Water Technical Unit 
U.S. EPA - Region 1 
1 Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Telephone: (617) 918-187 7 
Fax: (617) 918-0877 

"Peter Rice" 
<phrice®pw . city o 
fportsmouth.com> 

'10 / 30/2008 04:15 
PM 

To 
"Mark Allenwood" 
<mallenwood@brwncald . com>, 
"Suzanne Woodland" 
<smwoodla®ch.cityofportsmouth.com 
>, "Peg Bastien" 
<mbastien@des.state.nh.us> , Joy 
Hilton/R1/USEPA/ US®EPA, 
<goodwinp®wseinc . com> 

cc 

Subject 
Quarterly Report 

Attached please find a copy of Quarterly report number 5 for 



Administrative Order Docket No . 08-003. 

Hard copy will follow by mail . Please call if you have any questions 
or require additional information. 

Peter H. Rice, P . E . 
City of Portsmouth 
Department of Public Works 
Water and Sewer Engineer 
Phone : 603 - 766-1416 
Fax: 603-427-1539 

bartletteadvertisementsfrompaper.pdf 



!" o.dtOnlc)' '\o,~tl.f i~ re!l or before the time a ·:cessful bidde.r(s) will a purchase and sale r:JPUO'i altt:r U1e close of tl1~ 
·j,.l~ ·~"~W'l!o~ \\'Df tlle purrbase price 

')01" ~\\"\1 L6 
11;&1<\ :hlrty [30) days from 

~\lV'l \ uo ?' of" cerutled check. 
~;;. ~~?><"'Ul ~~ ~or othcr check satls· 
I i\1'> 

anonl\.'Y. 1l1e Mort-
~ _,_ 

.6 FJ. lo btd at the sale. to 
\W'~ 'i¢J'(, to conunue tl1c sale 
~.:l1'1-

u•~ of the sak by wrtt-
, ~ 

nent made before or 
ov< 3~ ~e. The description 

\)l -;rtl\1 \\\"' ~UJ'!S :lloY'ied In saJd mortgage 
li> 1-t\ V'~. ~ ~o'~t of an error 111 ti1ls 
lUI'-~ 10} ...,~ (\ -~~ ~S 1~ ,,¢';~"~0' New Hampshire. on 
, ·ul.." .~ uo 13~ ·~~0 \)\l'\ S\~-e \IN ONE MORfGAGE 
"'~- \\c;\ • ~r CORPORATION 
s~ f.:lt1''<f.) By ils Attomeys 

U\ w,lt'' <;,r:fJ'<, ·~~l.AW OFF1CES. P.c: 
-~ 1oA ·>J-OY< -(50 Callfornla Street 
o\>"1'(\~~ .o\11. ·a, Newton. MA 02458 
!')\" ~l'l- "\l\ \"'" {(j(J:i) 669-7963 
~~~~, p'IJ\"' ,200708· 1728- PRP 
~"'-'-rue\ ao ·Jl ~ t;,:!S\"'~ -----v~,---.-----,,- otlce ----------ICE OF SALE OF ~1Y :lS l:g of ~e contained :re \\' J.O} ~given by Lawa J. ,j!JJ''c\ "~-;,l<\ >;r P. Dean t•Ule p':l !0 ~ ~ ()I • Beach Mortgage 1

-;;:. 1J\ V~c\ l. 2006 and rccord~p\o\\ \ o'\ County Reglsuy of ~A ~<\~~\\~!'~\ ;tc 1565 (the "Mort'.\\ o~""o~ 'l"'' s held by Druts<:he ftil~ f..n~~mpany. a5 'l.Iu!itee 'p0.l0 o:>'ll \lut Loan Trusr 2006-~ \l-;o\)l "'uojl<lld Mortgage, pur~1!.~¥0~ ~,~1 of said power and >II' •1.\' r.P >' ) ot 'i31d Mortgage 1o~J.' <11~\t' ~reclostng tlle same ;~o .. ~ 
,o~,.. ·tion ~l\~ ~'"' ;rry 9. 2008 ,.::.a ' ·~Jl. 

'll \ ·'$1 on UJe mortgaged Jil1. 'sent address of 16 lsborough County, remises are more :he Mortgage. .-~ = deed reconled ~"""- punly Rt:gtstty of ~<:1943. 
fJ ~· r-!' · '.)j-IAMPSHIRE RSA !'3. ~7. REBY NOTIFIED ~~~tiliT TO PEliTION ,,.,- · 'OR 'ffiE COUN1Y ,millED PREMISES ~ RVICEUPONTHE te>"~ SUCH BOND AS :.lt:.,jlRE TO E:..'JJO!N 'l~P"\:LOSURE SALE. .p.l~~ subject to all un·~~lll oilier !lens and \""'1->e entitled to pre'~5' Notwltllstandlng ) ed In this no-ly disclaims any ~~tc of the Utlc to ;,. f tile date of tlle \ ~e property to he itlEREIS". 

~d ($5.000 001 :eJ!illed check or 

g.V\.-'( :r~oo;.nH. t:JY Mt::I{GER TO V..'ELt.S F'ARGO HOME ~ORTGAGE, INC. By Its Attorneys, HARMON LAW Off1CES, P.C. 150 California Street Ne,.ton . MA 02458 [60:-1) 669-7963 200707-1740 - BLU 
ruy- Dec. 26; Jan. 2, 9) 

" Legal Notice / 
CITY OF PORTSMOUTH. NEW HAMPSHIRE ADVERTISEMENT FOR PRE-QUALIFICATION OF CONTRACTORS BARTLETT AREA SEWER IMPROVEMEN'J'S Sep;uate sealed PRJ<;QUAI..If!CA110N 

STA1EMENTS for tlle construction of' 
&rtlett Areas Sewer Improvements \\ill 
be received by tlle City of Pommouth at 
the Purchulng Department unW 3:00 
P.M. (Local 1lmel on January 25. 2008. 
1l1e work Includes construction of sleeves 
under ti1e railroad tracks Oack and oore), 
sarutary sewers .. storrn sewers. water mains 
and appwtenances. The project Is located 
In tlle vlctnlty ot the Bartlett Street and rs
lington Street !ntersectlcm. Cot~cUon ts 
expected to srarl m AprO 200!:!. The antici
pated construction cost is between $3 and 
$4 Million 

I. Project may be funded ln part by the 
NHDES State RevolVIng loan Fund and/or 
EPA STAG fimds. State and Federal provl
sl!msapply. 

2. The City will begin tile bidding process 
follow1ng completion of U1e prequallficatlon 
period. To be eligible to submit bld propos
als. all !ndMdual9. tlrms. partuershtps or 
corporation.~ lnten:sted tn btdchug MUST 
BE PRE-QUALIFIED. On\y pre-qualllk-d 
contractors will be lnV1ted to bid. 3 . The City reserves the rtght to reject any 
or all prcquallflcaUon statements. to at'<.-ept 
any prequallflcabon statement to waive any 
Informality on statements received. and to 
take any action tllar It may deem w be 111 the 
bestmterest of the City. Copies of tlle Prequallftcatlon Statements 

may be obtained from ti1e City Purchasing 
Department. City Hall. I Junktns Avenue 
PortsmouU1, New Hampshire 03801-4012 {603 6lD-7227). There Is uo co,•t for tlle Prequal!fica. 
tion Statement. All requests for malled 
docmuents Will be shipped by ~ar UPS 
ground. 

'l1Je Prequallllcatlon StatelllelJl may be 
e=ntncd at UJe following locallons: Office 
of Undetwood Engtneers. lnc. - 25 Vaughan 
Mall. Unlt I. Portsmoutll. NH O&lOI-4012. 
Otllce of PubUc Works - P=ly Hill Road 
Portsmoutll, NH 03801, Purchasing ne: parunent- l Junkins Avenue Ponsmou!JJ 
NH 03801. Ofllce o( Construction Summ.uY 
ot NH - 734 Chestnut St.. Manchester NH 
03104, Office of Assodaled Gt!ner>U Con
tractors of NH - 48 OrandvJcw Road Bow 
NH 03304. O!Uce of Dodge Reports ·_ 88ci 2nd Street, Manchester. NH 03102 Nel.tllc.r the Ctty nor tlle Engineer Will 

be responSible for lull or partial sets of the 
smt?mmbl obtained from any soutce. AU 
~'OSts nssociated with tlle preparation of the 
pn:quallftcatlon statement and bid propos
als are the responsibility of the Contractor. 

Note: PrequalUlcatlon statements must 
be submitted In sealed envelopes addressed 
to Purchasing Department, Clt:y Hall. 1 
Junkins Avenue. Portsmouth. NH 0380l 
[UL-Dec. 26) 

. 

~ !At :u-r u.u pw.u. ol ta ua , et:tng Estates, SubdMsiOJ y Trust, ~H Rt 28. Alt01 !" prepared by Doucet . t. 22. 2001 through revtsl )0/02 and recon!ed In tlle El< e.gtstl)' of Deeds as Plan !A:< ~tnafter 'Snlx\M~Ion l'lan"). -!ER v.rm-1 and subject to 1 ProtectJ\'e Covenants, Cond 1ct1ons recorded in said Re 789 Page879. HER WIDi tile rtght to in "· In common Wlili others en ver tlle prtvate roadways. M:; j Pheasant Lane. as shown said SubdiVIsion Plan untll 1e Town of Alton accepts said I mbllc roads. :cT TO any easements of ro =ments. conditions and res 1WD and noted on said Subd!vi. 
.ng and Intending to descrtb<: reml.ses conveyed to Mortgagt from Robert E. Caley and Und> 1d recorded 111 UJc Belknap Cou of Det-.ds tuunedtately prior here The description of t11e prop<: ' d tn the mortgage shall conrrol ,r of an error 1n this publlcatlon. For Mortgagors' Title see de lune 20. 2006. recorded in Bo : Page 203 \\1\h tlle Bclknap Cour :of Deeds. 

NOTICE 5UANI' TO NEW HAl'<IPSHlRE ~ . YOU ARE HEREBY :JO'ltFll£ YOU HAVE A RIGHT TO Pei1TI0 J PERIOR COURT FOf{TI-IE COUN1 3CH THE MORTGAGED PREMISE mJA1ED, WITil SER\11CE UPONUf G:\GEE. AND UP0N SUCH BOND A: ;oURT MAY REQUIRE TO ENJOll CHEDULED FORECLOS,JRE SALE Propc::rty will be sold subject to al d real estate taxes and all other Uem ncmnbrances. whtch may be c1ttitiee <:<-dence over tllc Mongage. Notwlthing any title ulformatlon contained In 
1ollce. tlle Mortgagee expressly dis' any representations as to Ule state 

· otic to lhe Plopcrty inVolved as of the of tl1c notice of UJe date of sale. The 
,rty to be sold at Ulc sale is • N'> IS .REIS". 

1ERl\tS OF SALE deposit of ave Thousand ($5,000.00) 
U'S tn the form of a certified check. 
'treasurer's check or other check sat
l:my to Mortgaget's attorney will be re:d to be delivered at or before til" time a 
s olfered. The s1,1ccessful bldiler(s) will equtred to =ute a purcbase and sale 
ement lnmledlately after tlle close of tlle 

lin!!. The balance of tlle purchase prtce 
U he paid Within UJtrty {301 days from 
sale date In tlle fonn of a certified chock, 
_k creru;urer's check or other check satls
ory to Mortgagee's attomey. 1l1e :vlort

.ce reserves tlle right to bid at the sale. 
:ejeCt any and all bids. to cont:lnlle UJe 
e and to amend the terms of the sale by 
.tten or oral annowtcement made before durmg UJe foreclosure sale. )a ted at Pawtucket. Rhode lsland. on Ue-nber 18,2007 Residential Fundtng Company. LLC Bv lts Attorney. Jessica Ri>dger, Esquire 

Shech.tn\an l f::Ut-worin C!_,._ ........ 
1 

"..,. 



WEA1lUUtS)'f£LD, Yt. 
- no~ot "f1*W" Hage.o, 
93, dif!<! 11fl.er 'll brUt' lllnt~oo 
S.1turdll)" ~lltnl.tl!i. Dt-c. U. 
20071 at Eft lW~tat in 
EXcrter. N H., .urrowuk.-d by 
lw.rrai~.ily. 

Sbe w141 born """ JO, 
1924. Jtl ('.,.IH!nfJeld, J.-Ja~, 
tht dnltlfbler -of Arthur Md 
M:ll} (l>id:IJJ.er. Lcm.lre 800 
A!C'Cived !wr ctJuc:allou 1n 
ll1lf~;tnL~l1.G 1 C't~Ci:.d3 ru•tl 

l\Woe-. , 
IDle ti)Q\'Ud kl Uw Wc:nbt<n

fl.!lJ wren U1 tht: cady l.Qo.lU~. 
.,)~rf $l1t lmd miKie h .. -t bt;~ntl 

nlncc 
~he w:u. u1•rr:od 1n Wtllmm 

~au-::~~ Hn!itD on •·~b- :, IP4~. 
to:;pti~:.rf~h.l H~ pn-dc,·tllloll'tl 

h\"r(loAlJ.(.S.2.001. 
Sb4 i' s"rvi~c.l bf 

three con.. Pmll a.nd 
bU: wtfe, Ct:m.!'liM!, fl( 
.Pbr\NnOUtb, N.H., lJ1t• 

vid .and hi• wit~. £Iaine, 
or Hamptc•11, ~.fl .. •od 
M.cbacll\lltl b)$ wif1: 
Anuent, or Weethtra· 
field, one dftalQ'h!C~r. Mat)' li1\l 

Sl$t!atl Md bl!r but~ba.od1 
th~:.«ll. of Wut lfni1y, Nll, 
~~t.'!l t(rltoUdl'lfliltlr\>11, Md 10 
lll't&t·ar•utk.tuldnw Stlt i• 
tl!aollnf"\·t"tdflru.l"tr•l nte<·
elf, ocphc14'11 ond rousm 

.Sh,· w;o., t'l'tJ!'~~:~d h· IY.Q 
lli:Ohtr~, 'J'lll'tlit<i) )'(.".\H}IIiO ,ult 

r'~!Jn.WI)I)(J 

lYE RFMfVIlfR M"- H.l.'>l 

Wte amatllt:rlltld ~ 
... -..rl<loi!lMiin-o 

"''"""'ciel'at""' ~l'o:<OIItcofor 
20)1ltn Silo ol» "'*'<~ 

::;=~~· 
Vkrll. 
She~e~ot 

'"" ~~ l!olilO Chtrth. "'"'" sho·v.'i)$ fi wry [)d111Q wlJMi9f 
tMlo'thei""'-Si1J""''"""''I 
SC'tf,te Wlftl NJOOI'OUS ch::tJUOS 
3t"idwtm:'l"''!:go;JD$., 'ltl'~e3 
......... _..sn....nt..rru.
bln:f IWrt iMIT~f'.i- of ti'C Gxx\ 

$;. o ""'""" ctllond ""'red 
~~\..She!li!;..!P'f')"'OOcfllfr.o 
cmrnts. p&lli!"'il ard l!'eln;:: 

~ ......... . 
s!!!':.CES: l1mJs my co1 

mro6ro8o.m.onV~1 
>J iheDIIYfsJ.komor~Cht;pel.!l9 

SUn'"" S1.. S:lr~"'· A"""'~ 
t~•ilboMkJilllliVUO 
Thurid•Y ot rte A.'ll:lllmy IJ..., 
0!\rl:h 11 AscvlllOI. The Rev. 
OlmeUow.""""·'~
lbllli wl\ bo ~ tl>l Pioln C.111CI.,.. 
to~rthosf.<1J'8, 

Coluliltmr••"'boM.1Cichl"' 
r-t:nKttoU"Il'AscmneyUt'to1 
~,:.roh. P.O. Be« 345. A$CiitJW, 
\fT 11.1JJ'J. f'lrr3B~Cflt:; 11'11\ Uf"dc1 
tMdrrciCt' of£000<1'.+ . .; U£'1Cn-J 
(,~,,.; " !;r"'¢1'11 

WWW.SEACOASTONLJNE.OOM 

GOP's Collins 
gets help from 
ex-Den1ocrat 
Ueuemwn 
!Jar·ks her !Jirl 

I .fb1 re -t'led i ()fl. 

amtk"Ulll T.i.\'-pUbh\.:~11 
Oth:en!; aui'lfl!'~ the ~nd()f'(ll"-

ml:nl C:OhM b.:.tekhre b)- !t!l:t!(:l· 

•Mll4 moll. ~\IJ'}.l0r1 n., tillf'tl 
IHJDI Ult!'r .. l l>f:llH.ll.'fofil, 1~1J·1 

lllic>thefntcrneii110f'l'nfll01.t
lllll rabl' U.I)Ul-y, tmrl \lolo4 

t~IC"'o~td l.lebcrm~n A"$ P parl-.u 
bt:c•·.l!n"ofb.il .• ld,~viJrlhi' 
W•u lolrr''l 

Rx restriction law overturned in Maine 
I }\llff"l,t\."JD, M.uM; ~1\F'J 

- In 2M'\ Rt>pllal,._ '>I U ,(:, 
~n. ~ru..:~n Collin\ of Mr.~IJC 

CllmPifllli!d fut CtHltll'l:tknl 

cullc:wuc J1>soph Ucbur
man, Cl.c f••nncr .LA·ru«r.lt 
wbo Y:uu ""'~1"--'\::tlno M ltl 

mdeptod~1 l'ltter lo81llil twt 
pNty'-spti.JJl.IC)", 

".NrJMd}' tire,- ~IV lbe l'llcl· 

l'•)ol!> mor-6 tb.,u J-:w llebc-i·· 
nm'l. 001 C\'"Utl Prt'ltidi.'DI 

lht:Jb.' S-liUl l'uny Y, i\lttt. cdi
t·u uf li.H. J'l('llilkal IX<WiJ,.rn~r 

Tl1ello1lioe 

RANOOR. MaiBe (,API -Ru-
.}yl11fbc.lviJ}•oo.amliDilllNcw 
l(am~nhu"t. n fcden'll 111d~ 
h~ OVl'WU'Ufild a IC111 S(:'llil! tnw 
thnl1'1!,lnl:tf.X~ by mr.tii· 
cal d•t.'\ COlll{Wniel 10 dac1otv' 
prt;£;-"riptiuo Wormatlou. U.S. 
Oi:ltril't Ja\\lw: Jahn Woockud; 
l-oualutkfl thnt the L·nv, Whlloib 

W,\5 ach.tdi.t\~d lo IJ'IL!! et'ft.'CI 
Jao. 1. v.-uu.ld p-ohlbh •tb; 
ltrud~r of truthtlll cammm.:ial 
io:formatiur1" :md .. v10~1tl) tlxl 
fr-ee flllt'Wb J!:'t.'lnmteo nf ~~ 
Fnt.~U;n•ndtn!U11 ~ 

Them.· bad been c:h.r..ro~ 
qg C001.'\1Hrtlonal ~unda bv 
U\IS J-k~lh of Nosw-ntk, Co.nl'l., 

A Christrn 
S ory 

The hol't!tay e:l~!~b cort1es
al1ve on the Rep sbge! 

ACMslm14SSlocy 
'""delight !he whole f:wnil)' 

800 fill )'011 wah !he 
splrlto[tho !l€ns:on! 

Nov. 23 • Dec. 30, 2007 
Thura. at 7::KJp.n, F'li. Ill 8rmt. 

Sal o! 3pm & Bpm or<1 Swut 3pm 

For tickets 603-433-4472 or • 
visit www.seaco~strep.org , 

125 B<Mt Stroot, Port&moolh NH 03801 11, • •, 

le.l)t'i file lie. 

Rve Plii.MntnQ~ 89"'~. ~IJi!ll<M 
Ay•lVwn H•ll. lO C.mfll;l Aud.. Ryw, NH 03870 

!601) ~too w .. u ~ubJu. 
Jan...ary11 2003~Rr-T-"'HMtn?~ooP.M 

C~allk~Or~r 
~pmvul ol M1n1.1t$r Nr·Y•mb•t Zl', Dtn.Hnlaor 11, and 
O.tflm-l,)er 11. 20G-?- Acl•on Rtttt~trtd 

3 'TlJ11d Pu-111..- Hn;.rint)JI; .Mtlon 1\t>e~t.lil'-'d 

~to •m~tl•nAqolllf f'rco:er:uon Ovatb•t 
t)t~lll\.1; 

~IOQIT!Corllilc.,_ptw:lr.l UtOP11011prlW'i~IOIU 

ot J h Sf!, GR. BUSlnDU aNI Comnwroltl Olstrtculo 
del•m til• "rrn "cor:\·Dif'St;otiH~ tnom•land IGJotfd 
G1 11niUonl at "nut•·l'l£1 rl:JMI;" "MINI for tht l~lilltv: 

"~nd.IJHil'lo..l•.ntl•v;.~~y." ·-.~~w.~~1rdbv·ng" "llor•w luf"M ,.h1, 

tnd ·aontil\Uif'ID cariJf'lltJramtot r;;::~mmunhy'" 1ft 1""' 

Oi<llnanuo .. 
4. Puhlic Haattngot, Action ~~'L 

• Mc~Uit¥Whf>l~11•. MACCA REALTY lL.C, t"ia'}IJJ.Jol 
fvf .urnptkm, per l~ntt Ulk f\eg~ol:tUOM, S.::$ 4 1o 

511:11 RJW•ew '""r hnJ lbtot ~llht•r~"l' S2~1U.ttn.tf 

-SWS fOI'PfOp;fl'tY /Ot:t!.U ill :ZS.L•I•y~~o tt• ROiid, Tu 

hottp 1•&. lol 10 hlv 1$-G-1. 
(:(Jnt noteli!Jl of trot ~a.nt Sj~ 0...-• lcp~rtt PJ.tn lt>r 
Tht Houi iiiQ ?~~otQ'III'J'tup 0t1 lht S~I'ICftsll.J.-
Phtnllt to r.m11;;trutl27 urms of sunlt>l ltouw;ny un til (I 
proptrtv totul~ ut ie:o hfayett• RoA\1, T.-uc MilD lll, 
lo1111t1 ..ocorrlanOCJ wtlh 1M ~y• Zoning 0---d!n•ntfl, 
&!l-"71~" 401; ft.ll! No~ 0Nl7.J 
canc.nuatlon of Gre11t W•"~~• M~rbllnl) lne 
eppflc•Uon fot •" A.nt•mlm•l'll to ~ 2005 PIIP"!nlng 
Bofiii1AMwov;~.l1tJ PfOPCHMI p;utinll tor tlut u!.stno 
r-.t.tiJuH on &"t• fofprop•'T'f k>ea-1" llll:SJ·IJt 
Ltf~'ffitlo ltool.t. 1~• Mol) 1C.lot): Frio No: 14-C,._ 
C:Ont nu1uon ofTwol>N.nty Eioht rnapk 51,.,.1 LLC 
J11ttvt•t. 11 finrll Re<III«W to1 • Cor-do Col'l•tor.,qn fo• 
W4111ill S.l"\dll Plin:• C:onl.inrrunlun~.-, LLC l,a:•w:l at 
'\Cl350c:4on ~lfVarot..Tax M11p ~o.:.!.ll) t 1 with 0" 
•JoPfG.Wrtltlf kJ.i.u-eal JE\,.108 S.rw l'O'Wt!Jilfl 

~tlll11f"'Q -.n•lo(lnolrt~nt•l urnt• unci OM 1'1,,._.,,0 .,.,_., 

fOUI\d 0¥nltllng \ln lt ~10 l1 QOnQQrttlt11um Uf\1Lt

hieHo.:1,.113o 
S e~r~ptw.l Ccnnlt'lltk>n.. 

ltilt/IV«rnionlll Spin• Ml!l.lll:irnr dlac:U•tolol'l 01'1 pURt\CIIII":(I 

170 hT:Ifoll• flnttJ, T•ll M..p 10, lei h tl'kJ CCII'W111r1t"V 
h from ()ff.-,y \0 fo\o,QI-.;elln\11~'( wvultt n••d • COWI\I)tl 

QC U:iol r-rrn~ t antl lht\y' ""Quid t'lfMf1 111 w•'""' horn p11•1110 
pvr Sli~l!-on 600.2of u .. Lo;: find ...-.11 pn~:~t-mo.&l-1 ~;dd on~ 
tt..-bJIIdlf\jjjo 
P•y,.....nt of E ... tt·¥-~,.wAtlifun R.q1.1lnod 
"t•wfk.'\IIN'II• 
A.rJlot.~rnm•nt • Allcllon R.c;ulr..d 

Or~UihlA..C•vMI>~~<I, 
Pltf'l!'lln11 Boerd Ch•lnnJtn 

PtO'lt· NO APPUCATIOMI Wl\,1. COMMENt:£ AFT£Jf 10:00 PM. 

RlMAINiNG APPliCIJtDN'S SKAU. BE CONTlNU£0 Utml THE 

fQUOWING " 10Nn1. 
•ttO"lh!' 

Woltcl"l Kltrwt-~ Ht'alth of Coo· 
•lwboe~'11. Pa., and Voriap;.m 
ut Tat(Ut>y, ~. 'ilrluch CtJ:lli..'ct 
oiUOIIyte Md 6t!U tJ\~dical rint~:~ 
to pbam~utk.V complnl\ts 
for uat iD their ml:t'l\e.til18' vro· 
rruu· 

I.a bl$ 1?4 p:SJI(I 4k:c:l:.¥tD, 
Wuoch-uck ~Wd l!oeVctlll til.nM 
th:1t he rt-lutd b~l.'ily 00 !ttl 

fl.pnl JO ruiJaa by U.S Dis~ I 
Ju1l(ro Tl3ul Hllrblidorv ln z.:tow 
li:~JD r.:JW."C tb<n sbot dl"" .o 
• timdnr ltWt Ill !lUll Ctall.'l. A 
.mnitM c~ ifl :~loo ~Qdlng tu 
Vetmofil. 

'T'be MNne law1 oue Jt"V~ral 
eonr:tt"\1 b)' l!w Lt:gislaUlnl in 
11n atU:Ulpt II> rltldrc£S bigh 
health t.a~ •md J)reileal'phml 

drUf (OS{S, \US wodi.fA.td ttf\e~ 
tlll" Ntw H:unp.shin- nthl\1 in 

an ll.tempr to .f\'Oid co.tlttila· 
liouol Jb.wi t.J~~ r ll4 •ort -<~P.t• 

pro·~tsiuo, dnlll vn·ik:rt~r.t 

w~m:11!J!1w~:d tu [tfi:W(:tn>lr~ 
of i11fonnnbon tbOtl ltk'11!JflK 
the hi. But tbe. t<~mp.uj(!a chl&-
1c.lll.!inMtl~J~ ~!dLitat pnn-i· 
ri.HI only Gl~ n,m.fl* WOnK' 

bY ~cl't'~n.a !b\1 ~ lllfl 
tlllilla\lr"""'nld!Jenud-1G.sblekt 
~w procribinr pr~~Cbcea. 
~ prim¥)' fpl.lm;Dt l)f 

MB.itJO'-' let~..ilh'-1111'1. Rep. Sh· 
ro'U 1'1"1:!.11, ll-4-'llrputlfi}O\Il'. 

~q!d~ .• ~~~~~~:r:~t~ 
llflfkiplft'Q .:m *PJ\t&. Appeal, 
b1 r,h1WC llod N1.•w Hn.mP'hiro 
C:(\1LI4J \lt CQWIJlld."\li..'d if Jlld,v.\.11 

n: tbl! lflf U.S. Cirlln)f C\'lnrt 
ot t\ppuls fled they uwotwd 
l!'imill\1'1.~~ 

Lt'iJal N\Jik• 
YOR,r; SEWIR DISTRICT 

PUt!LIC HEIJm.#G NOOCE: 
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"Peter Rice" 
<phrice@pw .cityofportsmouth 
.com> 

10/30/2008 04 :15PM 

To "Mark Allenwood" <mallenwood@brwncald.com>, "Suzanne 
Woodland" <smwoodla@ch.cityofportsmouth.com>, "Peg 
Bastien" <mbastien@des.state.nh.us>, Joy 

cc 

bee 

Subject Quarterly Report 

Attached please find a copy of Quarterly report number 5 for 
Administrative Order Docket No. 08-003. 

Hard copy will follow by mail. Please call if you have any questions 
or require additional information. 

Peter H. Rice, P.E . 
City of Portsmouth 
Department of Public Works 
Water and Sewer Engineer 
Phone: 603-766-1416 
Fax: 603-427-1539 
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PUBLIC WORKS DEPARTMENT 

October 30, 2008 

U.S. Environmental Protection Agency 

Region I 
One Congress Street, Suite 1100 (SEW) 

Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07 -016) 

Quarterly Report 5 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section ill, item 4, dated November 9, 

2007, the City of Portsmouth is submitting the fifth quarterly report. The Administrative Order 

required: · 

1. Wastewater Facilities Study of both CSO and Secondary Treatment Options: 

a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 

in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 

2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 

Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. Waiting 011 EPA and DES approvaL 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfuled. · 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 

draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER ENGINEERING • PARKING & TRANSPORTATION 



Page 2 of3 
Ms. Joy Hilton 
October 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This work is on-going, most recent outreach activities include: 
• Quarterly Status report to City Council October 6, 2008 
• City staff and project consultants held a Wastewater 202 public informational 

meeting on October 22, 2008. This presentation was videoed and is posted on 
the City's Web site along with the previous presentations. 

• Peter Rice did a radio interview concerning the wastewater master plan on 
October 28, 2008. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A oftbis Order. 
b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatment facilities in a, manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

3. Cqmbined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defmed in its Apri12005 Final CSO 
Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative 
Order Docket No. 08-003, however, we believe we will not meet the July 2009 schedule 
for project Area 2 completion. As stated in the last quarterly status report the City will 
prepare a revised schedule reflecting the contracts and project areas to clarify the 
confusing nommclature. However, it is necessary to complete the design to define 
each projects' exte11t a11d phasing. The intent is to complete all the project areas listed 
in Administrative Order 08-003 within the overall July 2012 dead line~ 

The construction of "Islington #1 "project has been delayed due to property acquisitio11 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at the corner of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously indicated 
his willingness to grant an easement. Prior to this easement issue the project was on 
schedule to start construction in April of 2008. The City had advertised and had 
received contractor qualiflCatiOitS (see attached advertisement). 

HIGHWAY WATER SEWER ENGINEERING 

' 
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Ms. Joy Hilton 
October 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City is currently evaluating alternatives including possible adjustment of the 

project design to shift the sewer and drain lines to the South side of Bartlett Street 

The South side alternative also requires property acquisitions. The City has had an 

appraisal done and is currently negotiating with the property owner. Exploration of 

alternatives will delay the completion date of this project beyo11d the July 2009 

deadline. The actual delay has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or require additional 

information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 

Margaret Bastien, NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 

Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



TABLEt 

Lincoln 2 4/1/2007 7/112009 Contract has been executed 
and 

Lincoln 2A 7/1/2008 11/1/2010 Contract has been executed 
and 

Lincoln 3 4/112009 7/112011 Contract has been executed 

Lincoln 3A 4/1/2010 7/112012 

*Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has 

improved pumping capacity from 18 mgd to ~21 mgd. Additional upgrades as outlined in the 

2005 CSO LTCP is pending completion of the on-going wastewater master plan. 

J 
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Cottt nu11t.on Of t;r.IIIW~tVI W~orhttng Inc 
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Lalt'j-"V11CII~od. la- M;t!l1C.lot7. ~lcNo ""'"'1 
Cont-t•u•llon ofT..oTwWiry E~ghii'NIJiM 5tt11ftt Ll.C 
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~uv( ·~~~~('JH BY Mt::HC~H TO 'WEJ"I~I.,S 
FAJlQO HOME MORTGAGE. INC. 

Dy Jts Attomeys 
HARMON LAW OFFICES, P.c: 

s .Lot Z"t ou pu.u..1. Or Jr:mu , 
eUng t':states, SnbdMslOJ 
y '!rust, .'1/Ii Rt. 28, Alt01 
~· prepared by Douct~t : 

t. 22. 2001 through revtsl 
J0/02 and recorded ll1 the 13< 
o;glstty of Deeds as Plan L4~ 
~lltafter "Sulxltvtston Plan'). 
-fER WfTH and subject to J 
Protecuve Covenants, Con<.J 
!ct:Jons recorded in saJd Rc 
789 P-age 879. 

150 Ca!iiomJa S!rmt 
Newton. MA 02458 

(603) 669-7963 
200707-1740 . BLU ~Dec. 26: Jan. 2. 9) _ 

legal Notice 
-~ CITY OF PORTSMOt.rrH .,_, 

HAMPsHIRE ' .. ..,,.. 
ADVERTlS£11m.VT FOR 

PRE-QUAtlllJCATION OF 
CONTRACTORS 

llAR1IJ1Jrr MEA SEWER 
IMPROVEMENTS 

Separa,te sealed PREQtJALJPICATTON 
STATEMEN'TS for the cons!.ruct:ton of
Bartlett Areas Sewer llllprovezne.utt wlli 
be nx'elv!'d by Ute CJty of Portsmouth al· 
the Purcbaatug DeJ1411meot untU 3:00 
P.M. CI.oca! Tttne) on J411uary 25, 2008. 
Tite WOrk Includes construcl.tan of Sleeves 
under ilte ratlroad tracks Oack and bore). 
SAntt:uy SCWt:rs • .-storrn sewers, water malns 
and appurtenances. The project ts located 
In the vte!mty of the Bartlett Street and ls
lln,l(ton Street Intersection. Coostructton Js 
t..\'}>ected to stnrt In 1\prU 2008. The antJ<:i
pa(ed construcUon cost Js between $3 and $4 Million . 

l. Projrct rnay be fUMed 111 pan by the 
NHDES S~~te RrvoJvtn~ Loan Fund and/or 
EPA STA.c; funds. State and Fecternl provts.tons applv. 

2 The Ctty Will heg11J the bidding process 
fo!Jowmg complctlon of Ute prequaiU!cation 
J)t!J1od, To be eliglble to submJt bk! propos
als, all lndtvtduals, firms, partnerships or 
~OI'f.IQratJons Interested In bidding MUST 
BE PJlE.QUALIF!JID. Only pre-qualttk'd 
comractors lvfil be im1ted to btd. 

3. The City reserves the rfgbt to reject any 
or all prequallflcaiJon statements. to aecepr 
any PrequaltflcatJon statement, to watve any 
tufonnality on statements recetvcd. and to 
take any actton tln1t Jt r:nay deem to be tn the 
best Jn~rest of Ute City. 

Copies of the Preyualtllcallon Statements 
may be obtained from Uw City Purchasing 
Department, City Hall, t JunJ.:tns Ave.t

1
ue 

Portsn.aCJuth, New Hrunpsllli'e 03801-4012 
(603-610-7227). 

'lltere Is no co~t for the Prequa1J1Jca. 
ttoo Statement. All Il"quests for mailed 
doctnnents Will be shlpped by regular l'JPS ground. 

Tile Prequa!J.tkatloo Stattment may he 
exarnUled at the li>Uowtng Iocat:Jons: Otlice 
of Underwood Engineers, Jnc .• 25 Vaughan 
Mall, Un.!tl, Portsmouth, NH 03801-4012 
Office of PubUc Works - Pever-Jy Hill Road' 
l\J.rtsrnouth, NH 03801. Purchasing De: 
)lartment- 1 Jnnklns Avenue . Portsmouth 
NH 03801, OU!ce of Construction Summar-Y 
of Nf{- 734 Cb<'.stnut St., Manchester JJH 
03104, Office of A'l..'lOCJa(ed General Con
tractors or NH - ~8 OrandvJew Hoad .Bow 
NH 03304, Office o[ Dodge Heports :_ 880 
2nd Street, Muuchester, NH 03102 

Neither the City . nor tl1e Engineer will 
be responsible for full or prui:Jal sets of the 
statem~.nts obtained from 'lrl.Y source. All 
costs llSsoclatect IV1tlt Ute pr~paratJon of the 
prequalttlcatlon statement and bld propos. 
als are the responsJbUJty of the Co.ntractor. 

Note: PrequalU!catton stat~lllents must 
he submitted in sealed enl'elopes addressed 
to Pttrcbastog DeJla.rttnent, City Hall. 1 
Junkin~ Avenue, Portsmouth, NH 03801. 
fUL-Dec.26J 

HER WI'IH tl.te tight to !n 
"· In common w.tth otht·rs en 
ver the private roadways M:; 
j Pheasant Lane. as shown 
said SulxiMston Plan untll , 

1e Town of Alton accepts Bald r 
>u hUe roads. 
•:cr m a,ny east.'tll~nts of re 
;,asernents-, condlOons and res 
JWn and noted on said SUbdtvt, 

.ng and Intending to deserfbt: 
re!IIlses conveyed to Mortgage 
from Robert E. Caley and Und~ 

1d recorded tn the Belknap Cou 
·ofDcedslnlrnedtately prior here 

The desertptton of tlle prope 
' d ll1 tlle mortgage shall control 
1t of an error Jn thts pub.Ucauon. 

For Mortgagors' Title see <k 
lune 20. 2006. recorded Jn Bo 
· l~..ge 20:3 with the Bclk.nap Cour 
J or DG-ecls. 
. NO'llCE 
5UANT TO NEW HAMPSHJRE R." 
, YOU ARE Hf:REBY :'-IOTIF!E 
'l'OU HAVE A R!G!IT TO I:'ETmo 
,JI'ERIOR COUR:l'FORTIJE COUN'I 
JCH THE MORI'GAGED PREMISE 
ffUA1ED. \VITHSERvlCEUPONIH; 
GACEE, AND UPON SUCH BOND AJ 
;QUR'f .MAY REQUIRE TO ENJOfl 
CHEDULEO FORECLOSURE SALE. 
Property '\ill be sold subject to al 

d real estate taxes ll11d aU other liem 
ncumbrances. which may be enUUcd 
-cedence ovey the Mortgage, Notwtth
tng any uue lnlonnatlon contatnt'd !n 
·1otlce. U1e Mortgagee expressly ells
~ any rcprescntaunns as to the state 
: tit!~ lo the Prop~rty Involved a~ of ilte 
of tlw noUt-e of the date of sale. The 
'li:j• to be sold et the sale Is .. AS IS 
RE!S". 

TERMs OF SALE 
depostt of Ftve Thousand [$5,000.00) 
trs tn lite form of a cert!Jied check, 
~ treasurer's check or other check Mt· 
tozy to Mortgagee's attorney will he re
ro to be delivered at or before Ute time a 
's offered. The successful bldder{sJ will 
equlrcd to execute a purchase and sale 
emen~ lntmedlatdy after the close of the 

lb1g. The balance of the purchase price 
U he pald wtthln thirty (301 days from 
sale date In the form of a certified check, 
.k trea~m!lr's cheek or other check !i<'ll.JS· 
ory to Mortgagoo·s attomey. TI1e Moct· 
.ee reserves tl:te rlgh't to btcl at the sale. 
·eject any and all bkls, to conttnue the 
e and lo amend the terms of the sale by 
tten or oral announcenJent made before 
:luring the foreclosure sale. 
)ated at .Pawtucket. Rhode Island, on De

' .nber 18, 2007 
Res!denuaJ Fundu~g Company, LLC 

By its Attomey, 
Jessica Rodger, Esqutre 

Sheeh1tuan Hn.l~n ~ .... _..,._ '" .... 

• 



PUBLIC WORKS DEPARTMENT 

January 30, 2009 

U.S. Environmental Protection Agency 
Region I 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 6 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 
2007, the City of Portsmouth is submitting the sixth quarterly report. The Administrative Order 
required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 
a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 
in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 
2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 
Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. Waiting on EPA and DES approval. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 



Page 2 of3 
Ms. Joy Hilton 
January 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope of Work submitted to EPA on May 23,2007. 

This work is on-going, most recent outreach activities include: 
• Quarterly Status report to City Council December 15, 2008 
• A Public Necessity Hearing for eminent domain takings authority was held on 

January 12,2009. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A ofthis Order. 
b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatment facilities in a manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO 
Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative 
Order Docket No. 08-003, however, we will not meet the July 2009 schedule for project 
Lincoln Area 2 completion nor Islington #1. 

The City has entered into a contract with Underwood Engineers to complete the design 
for Lincoln Areas 2, 2A, 3, and 3A at one time. As stated in the last quarterly status 
report the City will prepare a revised schedule reflecting the Lincoln Areas contracts 
and project areas to clarify the confusing nomenclature. However, it is necessary to 
complete the design to define each projects' extent and phasing. The intent is to 
complete all the project areas listed as part of the Lincoln Area in Administrative Order 
08-003 within the overall July 2012 dead line. 

The construction of"Islington #1 "project has been delayed due to property acquisition 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at the comer of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously indicated 
his willingness to grant an easement. Prior to this easement issue the project was on 
schedule to start construction ill April of 2008. The City had advertised and had 
received contractor qualifications (see previously submitted advertisement). 

HIGHWAY WATER SEWER ENGINEERING 



Page 3 of3 
Ms. Joy Hilton 
January 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City has evaluated alternatives including possible adjustment of the project design 
to shift the sewer and drain lines to the South side of Bartlett Street. Based on the 
evaluation we have determined the existing design locating the sewer and drain on the 
north side of Bartlett Street is the least disruptive in terms of impacted private property 
owners and therefore is the best alternative. This alternative requires securing the 
easement from the property owner at 653 Islington. The City has had an appraisal of 
the easement completed and has held the necessary "Public Necessity Hearing 
(January 12, 2009)" and received City Council approval to proceed with eminent 
domain of the easement. These delays have pushed the completion date of this project 
beyond the July 2009 deadline. The actual delay has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or reqmre additional 
information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 
Tracy Wood, P.E., NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 
Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



TABLEt 

Project Completion 
Plannin2 Area J.D. Contract J.D. Project Start Date Date Status as of 1/30/09 
Lincoln 2 4/ 112007 711 /2009 Contract has been executed 

and design is underway. 
Lincoln 2A 7/ 112008 111112010 Contract has been executed 

and design is underway. 
Lincoln 3 4/1/2009 7/112011 Contract has been executed 

and design is underway. 
Lincoln 3A 4/ 112010 7/ 112012 Contract has been executed 

and design is underway. 
Borthwick T. tfl:laeF I=)esigH 1/ 1/2010 Completed 
Goort bOHft #2 UeaeF Goestffictioe 1/1/2009 Completed 
Court/State Court #3 1/ 112008 111/2012 On-2oing 
Islington Islington # 1 Under Design 7/ 112009 Easement issues have delayed 

start of construction. 
Islington Islington #2 7/ 112009 1/112012 
Mechanic Street PS 111/2009 4/112010 Completed1 

Revisit 2005 LTCP 111 /2008 711 /2008 On-going 
Flow Monitoring 

I. Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has 
improved pumping capacity from 18 mgd to ~21 mgd. Additional upgrades as outlined in the 
2005 CSO LTCP is pending completion of the on-going wastewater master plan. 
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PUBLIC WORKS DEPARTMENT 

October 30, 2008 

U.S. Environmental Protection Agency 
Region I 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 5 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 
2007, the City of Portsmouth is submitting the fifth quarterly report. The Administrative Order 
required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: -
a. By November 1 ,2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 
in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 
2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 
Wastewater Management Plan Scope of Work submitted to EPA on May 23,2007. 

This requirement has been fulfilled. Waiting on EPA and DES approval. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 
draft Wastewater Management Plan Scope of Work submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 



Page 2 of3 
Ms. Joy Hilton 
October 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This work is on-going, most recent outreach activities include: 
• Quarterly Status report to City Council October 6, 2008 
• City staff and project consultants held a Wastewater 202 public informational 

meeting on October 22, 2008. This presentation was videoed and is posted on 
the City's Web site along with the previous presentations. 

• Peter Rice did a radio interview concerning the wastewater master plan on 
October 28, 2008. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 
b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatment facilities in a manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO 
Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative 
Order Docket No. 08-003, however, we believe we will not meet the July 2009 schedule 
for project Area 2 completion. As stated in the last quarterly status report the City will 
prepare a revised schedule reflecting the contracts and project areas to clarify the 
confusing nomenclature. However, it is necessary to complete the design to define 
each projects' exte1zt and phasmg. The intem is to complete all the project areas listed 
in Administrative Order 08-003 within the overall July 2012 dead line. 

The construction of "Islington #1 "project has been delayed due to property acquisition 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at the comer of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously indicated 
his willingness to grant an easement. Prior to this easeme1zt issue the project was on 
schedule to start construction in April of 2008. The City had advertised and had 
received contractor qualifications (see attached advertisement). 

HIGHWAY WATER SEWER ENGINEERING 



Page 3 of3 
Ms. Joy Hilton 
October 30, 2008 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City is currently evaluating alternatives including possible adjustment of the 
project design to shift the sewer and drain lines to the South side of Bartlett Street. 
The South side alternative also requires property acquisitions. The City has had an 
appraisal done and is currently negotiating with the property owner. Exploration of 
alternatives will delay the completion date of this project beyond the July 2009 
deadline. The actual delay has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or require additional 
information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 
Margaret Bastien, NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E. , Weston and Sampson Engineers , w/o enclosure 
Mark Allenwood, P.E. , Brown and Caldwell Engineers, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 
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Planning Area J.D. 
Lincoln 

Lincoln 

Lincoln 

Lincoln 

Beftfl:;rriek 
Gooft 
Court/State 
Islington 

Islington 
Mechanic Street PS 
Revisit 2005 LTCP 
Flow Monitoring 

Contract J.D. 
2 

2A 

3 

3A 

T 

Gel:lft ~ 
Court #3 
Islington # 1 

Islington #2 

TABLEl 

Project Completion 
Pro.iect Start Date Date Status as of 4/30/08 
4/ 112007 7/112009 Contract has been executed 

and design is underway. 
7/112008 11 /112010 Contract has been executed 

and design is underway. 
4/112009 7/ 1/2011 Contract has been executed 

and design is underway. 
4/ 112010 7/1 /2012 Contract has been executed 

and design is underway. 
T T, ,.:1, T'\, l,il,l~QlQ CompJeted 
l:hulef GeRstfl:ietieR l,il,l~QQ9 Completed 
11112008 11112012 On-going 
Under Design 7/112009 Easement issues have delayed 

start of construction. 
7/ 112009 11112012 
11112009 4/ 112010 Completed* 
1/ 112008 7/112008 On-going 

*Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has 
improved pumping capacity from 18 mgd to ~21 mgd. Additional upgrades as outlined in the 
2005 CSO LTCP is pending completion of the on-going wastewater master plan. 



Joy: 

"Peter H. Rice" 
<ph rice @cityofportsmouth .co 
m> 
04/30/2009 04:13PM 

To Joy Hilton/R1/USEPAIUS@EPA, "Suzanne M. Woodland" 
<smwoodland@cityofportsmouth.com>, "DaveS. Allen" 
<dsallen@cityofportsmouth.com> 

cc 

bee 

Subject Quarterly Report AO 08-003 

Attached please find a copy of the quarterly report required as part of Administrative Order 
08-003. Hard copy is in the mail. In addition, I have included a draft figure which reconciles the 
nomenclature used in the original CSO LTCP and that of our current project phasing. Please call 
if you require additional information or have any questions. 

Peter Rice, P .E. 

City Engineer, Water and Sewer Divisions 
680 Peverly Hill Road 
Portsmouth, New Hampshire 03801 

603-766-1416 
Fax 603-427-1539 

~ 
N2039_FIGURE WORK PLAN 1 (1).pdf epa7th quarterly report.pdf 



PUBLIC WORKS DEPARTMENT 

April30,2009 

U.S. Environmental Protection Agency 
Region 1 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Paverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 7 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 
2007, the City of Portsmouth is submitting the seventh quarterly report. The Administrative 
Order required: 

1. Wastewater Facilities Study of both CSO and Secondary Treatment Options: 
a. By November 1, 2007, begin work on Ta.Sk 3 (Flows and Loads Forecasting) itemized 
in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 
2007. 

This requirement ltas been fulfilled. 

b. By Apri116, 2008, complete work on City's Task 3 summarizing the results in draft 
Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

Tltis requirement has beenfulfiiled. Waiting on EPA and DES approval. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 
draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Page2 of3 
Ms. Joy Hilton 
April 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This work is 01z-going. 

2. Interim Effluent Limitations: 

3. 

a The City shall comply with the interim effluent limitations and monitoring 
requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 
requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatnient facilities in a manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

Combined Sewer Overflow Abatement Projects: -
The City shall implement CSO abatement projects defined in its April 2005 Final CSO 
Long Term Control Plan in accordance with the following schedule: 

The City is in. compliance witlt the requirements as currently written in Administrative 
Order Docket No. 08-003~ however, we will not meet tire July 2009 schedule for project 
Lincoln Area 2 completion nor Islington #1. 

The City has entered into a contract with Underwood Engineers to complete the design 
for Lincoln Areas 2, 2A, 3, and 3A at one time. As stated in the previous quarterly 
status report the City is working to prepare a revised schedule reflecting the Lincoln 
Areas contracts and project areas to clarify the confusing nomenclature. However, it is 
necessary to complete the design to define each projects' extent and phasing. The 
intent is to complete all the project areas listed as part of the Lincoln Area in 
Administrative Order 08-003 within the overall July 20li dead line. Attached is a draft 
revised project area phasing work plan for your review. 

The construction of "Islington #1 "project has been delayed due to property acquisition 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at tire corner of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously indicated 
his willingness. to grant an easement. Prior to this easement issue the project was on 
schedule to start construction in April of 2008. The City had advertised and had 
received contractor qualifications (see previously submitted advertisement). 
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Ms. Joy Hilton 
April 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City has evaluated alternatives including possible adjustment of the project design 
to shift the sewer and drain lines to the South side of Bartlett Street. Based on the 
evaluation we have determined the existing design locating the sewer and drain on the 
north side of Bartlett Street is the least disruptive in terms of impacted private property 
owners and therefore is the best alternative. This alternative requires securing the 
easement from the property owner at 653 Islington. The City has had an appraisal of 
the easement completed and has held the necessary "Public Necessity Hearing 
(January 12, 2009)" and received City Council approval to proceed with eminent 
domain of the easement. These delays have pushed the completion date of this project 
beyond the July 2009 deadli1te. The new completion date has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-7 66-1416 if you have any additional questions or require additional 
information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P.E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 
Tracy Wood, P.E., NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 
Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 
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TABLEl 

Lincoln 2A 

Lincoln 3 

Lincoln 3A 

On-goiil.g 

L Electrical upgrade at Mechanic Street Pumping Station has been completed. this upgrade has 
improved pwnping capacity from 18 mgd to -21 mgd. Additional upgrades as outlined i.p. the 
2005 CSO LTCP is pending completion of the on-going wastewater master plan. 





PUBLIC WORKS DEPARTMENT 

April30,2009 

U.S. Environmental Protection Agency 
Region 1 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 7 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 
2007, the City of Portsmouth is submitting the seventh quarterly report. The Administrative 
Order required: 

1. Wastewater Facilities Study of both CSO and Secondary Treatment Options: 
a. By November 1, 2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 
in draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23, 
2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 
Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. Waiting on EPA and DES approval. 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 
draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Ms. Joy Hilton 
April 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 
Participation Program and Task 12 (Project Management) itemized in draft Wastewater 
Management Plan Scope ofWork submitted to EPA on May 23, 2007. 

This work is on-going. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 
b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 
parameters not covered in Attachment A. It is the Permittee's obligation to 
operate the treatment facilities in a manner so as to maximize removal efficiencies 
and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO 
Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative 
Order Docket No. 08-003, however, we will not meet the July 2009 schedule for project 
Lincoln Area 2 completion nor Islington #1. 

The City has entered into a contract with Underwood Engineers to complete the design 
for Lincoln Areas 2, 2A, 3, and 3A at one time. As stated in the previous quarterly 
status report the City is working to prepare a revised schedule reflecting the Lincoln 
Areas contracts and project areas to clarify the confusing nomenclature. However, it is 
necessary to complete the design to define each projects' extent and phasing. The 
intent is to complete all the project areas listed as part of the Lincoln Area in 
Administrative Order 08-003 within the overall July 2012 dead line. Attached is a draft 
revised project area phasing work plan for your review. 

The construction of"Islingtoll #1" project has been delayed due to property acquisition 
issues. During final preparation for bidding the property owner at the proposed 
jacking pit location at the corner of Islington and Bartlett Street refused to execute an 
easement to allow access to his property. The property owner had previously i11dicated 
his willingness. to grant an easement. Prior to this easement issue the project was on 
schedule to start construction in April of 2008. The City had advertised and had 
received contractor qualifications (see previously submitted advertisement). 

HIGHWAY WATER SEWER ENGINEERING 
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Ms. Joy Hilton 
April 30, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

The City has evaluated alternatives including possible adjustment of the project design 
to shift the sewer and drain lines to the South side of Bartlett Street. Based on the 
evaluation we have determined the existing design locating the sewer and drain on the 
north side of Bartlett Street is the least disruptive in terms of impacted private property 
owners and therefore is the best alternative. This alternative requires securing the 
easement from the property owner at 653 Islington. The City has had an appraisal of 
the easement completed and has held the necessary "Public Necessity Hearing 
(January 12, 2009)" and received City Council approval to proceed with eminent 
domain of the easement. These delays have pushed the completion date of this project 
beyond the July 2009 deadline. The new completion date has not been determined. 

See updated Table 1 (attached) listing accomplishments. 

Please call me at 603-766-1416 if you have any additional questions or requrre additional 
information. 

Very truly yours, 

City of Portsmouth 

/~ 
Peter H. Rice, P.E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 
Tracy Wood, P.E., NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 
Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



TABLEl 

Project Completion 
Plannine Area J.D. Contract J.D. Pro_ject Start Date Date Status as of 1/30/09 
Lincoln 2 4/ 112007 7/112009 Contract has been executed 

and desien is underway. 
Lincoln 2A 7/ 112008 11/1/2010 Contract has been executed 

and desi2:n is underway. 
Lincoln 3 4/112009 7/ 1/2011 Contract has been executed 

and desi2:n is underway. 
Lincoln 3A 4/ 112010 711 /2012 Contract has been executed 

and desien is underway. 
B 9Hfl\1ft6lE T T T~rla · T\. ,,.: ~ lfl/~()lQ Completed 
Gooft GeHft #~ lJaaeF Geastmetiea lfl ,/~()()9 Completed 
Court/State Court #3 1/112008 111/2012 On-goin2 
Islington Islington #1 Under Design 7/ 112009 Easement issues have delayed 

start of construction. 
Islington Islington #2 7/ 112009 1/112012 
Mechanic Street PS 1/ 112009 4/1/2010 Completed1 

Revisit 2005 LTCP 11112008 7/ 1/2008 On-going 
Flow Monitoring 

1 
· Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has 

improved pumping capacity from 18 mgd to ~21 mgd. Additional upgrades as outlined in the 
2005 CSO LTCP is pending completion ofthe on-going wastewater master plan. 
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PUBLIC WORKS DEPARTMENT 

July 31, 2009 

U.S. Environmental Protection Agency 
Region 1 
One Congress Street, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 8 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section III, item 4, dated November 9, 2007, the City ofPortsmouth is submitting the eighth quarterly report. The Administrative Order required: 

1. Wastewater Facilities Study ofboth CSO and Secondary Treatment Options: 
a. By November 1, 2007, begin work on Task 3 (Flows and Loads Forecasting) itemized in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23,2007. 

This requirement has been fulfilled. Waiting on EPA and DES approval. 

c. By Apri116, 2008, begin work on Task 4 (Collection System Evaluation) itemized in draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23,2007. 

This requirement has been fulfilled. 
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Ms. Joy Hilton 
July 31,2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory Participation Program and Task 12 (Project Management) itemized in draft Wastewater Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This work is on-going. 

2. Interim Effluent Limitations: 
a. The City shall comply with the interim effluent limitations and monitoring requirements for Outfall No. 001 contained in Attachment A of this Order. b. The Permittee shall also comply with all effluent limitations, monitoring requirements and other conditions specified in the NPDES Permit for the parameters not covered in Attachment A. It is the Permittee's obligation to operate the treatment facilities in a manner so as to maximize removal efficiencies and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 
The City shall implement CSO abatement projects defined in its April2005 Final CSO Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currently written in Administrative Order Docket No. 08-003, however, we will not meet the July 2009 schedule for project Lincoln Area 2 completion nor Islington #1. 

The City has entered into a contract with Underwood Engineers to complete the design for Lincoln Areas 2, 2A, 3, and 3A at one time. As stated in the previous quarterly status report the City is working to prepare a revised schedule reflecting the Lincoln Areas contracts and project areas to clarify the confusing nomenclature. However, it is necessary to complete the design to define each projects' extent and phasing. The intent is to complete all the project areas listed as part of the Lincoln Area in Administrative Order 08-003 within the revised July 2013 dead line. The City previously submitted a draft revised project area phasing work plan for BPS's review and approval. 

The of "Islington #1" project has been advertised for bid and the bid opening is scheduled for August 14, 2009. The construction of "Islington # 1" project has been delayed due to property acquisition issues. During final preparation for bidding the property owner at the proposed jacking pit location at the corner of Islington and Bartlett Street refused to execute an easement to allow access to his property. The property owner had previously indicated his willingness to grant an easement. Prior to this easement issue the project was on schedule to start construction in April of 2008. These delays have pushed the completion date of this project beyond the July 2009 deadline. The new completion date is anticipated to be October 2010. 

See updated Table 1 (attached) listing accomplishments. 
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Ms. Joy Hilton 
July 31,2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

Please call me at 603-766-1416 if you have any additional questions or require additional information. 

Very truly yours, 

City of Portsmouth 

Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. John P. Bohenko, City Manager, City of Portsmouth, w/o enclosure 
Tracy Wood, P.E., NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 
Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 

HIGHWAY WATER SEWER ENGINEERING 



TABLE 1 

Project Completion Plannin2 Area I.D. Contract I.D. Project Start Date Date Status as of 1130/09 Lincoln 2 4/112007 7/1/2009 Contract has been executed 
and desi2n is underway. Lincoln 2A 7/112008 11 /1/2010 Contract has been executed 
and desi2n is underway. Lincoln 3 4/112009 711 /2011 Contract has been executed 
and design is underway. Lincoln 3A 4/112010 711 /2012 Contract has been executed 
and design is underway. Befl:h\Tfiek T. T r. .Aor n.,.,;n-n. l,ll ,I~GlG Completed Gooft Geufl: #~ l:fnaeF Genstmetien lfl ,I~GG9 Completed Court/State Court #3 1/112008 11112012 On-goin2 Islington Islington # 1 Under Design 7/ 112009 Project is out to bid. Bids to 
be received 8/14/09. Islington Islington #2 7/112009 11112012 Under Desi2n Mechanic Street PS 111 /2009 4/ 112010 Completed 1 

Revisit 2005 LTCP 111 /2008 7/ 112008 On-going Flow Monitoring 

t. Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has improved pumping capacity from 18 mgd to -21 mgd. Additional upgrades as outlined in the 2005 CSO LTCP is pending completion of the on-going wastewater master plan. 



"Peter H. Rice" 
<ph rice @cityofportsmouth .co 
m> 

07/31/2009 04:19PM 

To Joy Hilton/R1/USEPNUS@EPA, "'tracy.wood@des.nh.gov"' 
<tracy.wli>od@des.nh.gov> 

cc "St.JZanne M. Woodland" 
<~rnwoodland@cityofportsmouth .com>, "DaveS. Allen" 
<dsallen@cityofportsmouth .com> 

bee 

Subject 8th Quarterly Report 

Attached please find a copy of the 8th quarterly report to required as part of AO 08-003. Please 
call if you have any questions. 

Peter Rice 
City Engineer, Water and Sewer Divisions 
680 Peverly Hill Road 
Portsmouth, New Hampshire 03801 

603-766-1416 
Fax 603-427-1539 

~ 
epaquarterlyB. pdf 



PUBLIC WORKS DEPARTMENT 

July 31,2009 

U.S. Environmental Protection Agency 
Region 1 
One Congress Str~et, Suite 1100 (SEW) 
Boston, MA 02114-2023 
Attn: Joy Hilton 

CITY OF PORTSMOUTH 
680 Peverly Hill Road 

Portsmouth N.H. 03801 
(603) 427-1530 FAX (603) 427-1539 

Re: Administrative Order Docket No. 08-003 (superseding A.O. 07-016) 
Quarterly Report 8 
Portsmouth, New Hampshire 

Dear Ms. Hilton: 

In accordance with Administrative Order No 08-003, Section ill, item 4, dated November 9, 
2007, the City of Portsmouth is submitting the eighth quarterly report. The Administrative Order 
required: 

1. Wastewater Facilities Study of both CSO and Secondary Treatrrient Options: 
a. By November 1, 2007, begin work on Task 3 (Flows and Loads Forecasting) itemized 
in draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 
2007. 

This requirement has been fulfilled. 

b. By April16, 2008, complete work on City's Task 3 summarizing the results in draft 
Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfil.led. Waiting on EPA and DES approvaL 

c. By April16, 2008, begin work on Task 4 (Collection System Evaluation) itemized in 
draft Wastewater Management Plan Scope of Work submitted to EPA on May 23, 2007. 

This requirement has been fulfilled. 

d. By October 17, 2008, begin work on Task 5 (Alternatives Evaluation) itemized in 
draft Wastewater Management Plan Scope ofWork submitted to EPA on May23, 2007. 

This requirement has been fulfilled. 

HIGHWAY • WATER • SEWER • ENGINEERING • PARKING & TRANSPORTATION 
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Ms. Joy Hilton 
July 31, 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 

PUBLIC WORKS DEPARTMENT 

e. From the date of receipt of this Order, work on Task 11 (Public and Regulatory 

Participation Program and Task 12 (Project Management) itemized in draft Wastewater 

Management Plan Scope ofWork submitted to EPA on May 23,2007. 

This work is on-going. 

2. Interim Effluent Limitations: 

a The City shall comply with the interim effluent limitations and monitoring 

requirements for Outfall No. 001 contained in Attachment A of this Order. 

b. The Permittee shall also comply with all effluent limitations, monitoring 

requirements and other conditions specified in the NPDES Permit for the 

parameters not covered in Attachment A. It is the Permittee's obligation to 

operate the treatment facilities in a manner so as to maximize removal efficiencies 

and effluent quality. 

The City is complying with this requirement. 

3. Combined Sewer Overflow Abatement Projects: 

The City shall implement CSO abatement projects defined in its Apri12005 Final CSO 

Long Term Control Plan in accordance with the following schedule: 

The City is in compliance with the requirements as currendy written in Administrative 

Order Docket No. 08-003, however, we will not meet the July 2009 schedule for project 

Lincoln Area 2 completion nor Islington #1. 

The City has entered into a contract with Underwood Engineers to complete the design 

for Lincoln Areas 2, 2A, 3, and 3A at one time. As stated in the previous quarterly 

status report the City is working to prepare a revised schedule reflecting the Lincoln 

Areas contracts and project areas to clarify the confusi1Jg nomenclature. However, it is 

necessary to complete the design to define each projects' extent and phasing. The 

intent is to complete all the project areas listed as part of the Lincoln Area in 

Administrative Order 08-003 within the revised July 2013 dead line. The City 

previously submitted a draft revised project area phasing work plan for BPS's review 

and approval. 

The of "Islington #1" project has been advertised for bid and the bid opening is 

scheduled for August 14, 2009. The construction of "Islington #1" project has been 

delayed due to property acquisition issues. During final preparation for bidding the 

property owner at the proposed jacking pit location at the corner of Islington _and 

Bartlett Street refused to execute an easement to allow access to his property. The 

property owner had previously indicated his willingness to grant an easement. Prior to 

this easement issue the project was on schedule to start construction in April of 2008. 

These delays have pushed the completion date of this project beyond the July 2009 

deadline. The new completion date is anticipated to be October 2010. 

See updated Table 1 (attached) listing accomplishments. 
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Ms. Joy Hilton 
July 31 , 2009 

CITY OF PORTSMOUTH, NEW HAMPSHIRE 
PUBLIC WORKS DEPARTMENT 

Please call me at 603-766-1416 if you have any additional questions or require additional 
information. 

Very truly yours, 

City ofPortsmouth 

Peter H. Rice, P .E. 
City Engineer, Water and Sewer Divisions 

cc: Mr. ~ohn P. Bohenk.o, City Manager, City of Portsmouth, w/o enclosure 
Tracy Wood, P.E., NHDES, w/encl. 
Suzanne Woodland, Assistant City Attorney, w/encl. 
Peter Goodwin, P.E., Weston and Sampson Engineers, w/o enclosure 
Mark Allenwood, P.E., Brown and Caldwell Engineers, w/o enclosure 
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TABLEt 

Contract has been executed 

and 

Lincoln 2A 7/112008 11/1/2010 Contract has been executed 

and 

Lincoln 3 4/1/2009 7/1/2011 
and 

Lincoln 3A 4/1/2010 711/2012 

Revisit 2005 LTCP 
On-going 

Flow 

I. Electrical upgrade at Mechanic Street Pumping Station has been completed. This upgrade has 

improved pumping capacity from 18 mgd to -21 mgd. Additional upgrades .as outlined in the 

2005 CSO LTCP is pending completion of the on-going wastewater master plan. 


